



City of Grand Island

Tuesday, May 23, 2017

Council Session

Item I-2

**#2017-135 - Approving Change Order #1 with Advantage
Engineering for Transmission and Substation Engineering Services**

Staff Contact: Tim Luchsinger, Stacy Nonhof

Council Agenda Memo

From: Timothy G. Luchsinger, Utilities Director
Stacy Nonhof, Assistant City Attorney

Meeting Date: May 23, 2017

Subject: Transmission and Substation Engineering Services –
Advantage Engineering, Inc. - Change Order #1

Presenter(s): Timothy Luchsinger, Utilities Director

Background

On April 11, 2006, City Council approved a contract with Advantage Engineering, Inc., for Transmission and Substation Engineering Services. This contract was anticipated to last approximately ten years and cover the costs for the engineering design of a new substation, a new transmission line and several transmission line rebuilds. The last project under the scope of this contract was completed in March, 2017.

Discussion

In order to complete the last project, Advantage Engineering had to go above the contracted amount of hours. The total amount for this change order is \$4,390.21. The original contract total was \$2,383,000.00. This raises the contract total to \$2,387,390.21.

Alternatives

It appears that the Council has the following alternatives concerning the issue at hand. The Council may:

1. Move to approve
2. Refer the issue to a Committee
3. Postpone the issue to future date
4. Take no action on the issue

Recommendation

City Administration recommends that Council award Change Order #1 to the Contract for Transmission and Substation Engineering Services to Advantage Engineering, Inc., in the amount of \$4,390.21, for a final contract amount of \$2,387,390.21.

Sample Motion

Motion to approve Change Order #1 to the Contract for Transmission and Substation Engineering Services to Advantage Engineering, Inc., in the amount of \$4,390.21, for a final contract amount of \$2,387,390.21.



Working Together for a
Better Tomorrow. Today.

TO: Advantage Engineering, Inc.
769 Spirit of St. Louis Blvd
Chesterfield, MO 63005

PROJECT: Contract for "Transmission Line and Substation Engineering Services"

You are hereby directed to make the following change in your contract:

1 Additional payment per the attached spreadsheet.

ADDITION \$4,390.21

The original Contract Sum	<u>\$2,383,000.00</u>
Previous Change Order Amounts	<u>\$</u>
The Contract Sum is increased by this Change Order	<u>\$ 4,390.21</u>
The Contract Sum is decreased by this Change Order	<u>\$</u>
The total modified Contract Sum to date	<u>\$ 2,387,390.21</u>

Approval and acceptance of this Change Order acknowledges understanding and agreement that the cost and time adjustments included represent the complete values arising out of and/or incidental to the work described therein.

APPROVED: CITY OF GRAND ISLAND

By: _____

Date _____

Attest: _____

Approved as to Form, City Attorney

ACCEPTED: ADVANTAGE ENGINEERING, INC.

By: 

Date 04/26/17

RESOLUTION 2017-135

WHEREAS, at the April 11, 2016 Council meeting, Council awarded the contract for Transmission and Substation Engineering Services to Advantage Engineering, Inc., of Chesterfield, Missouri, in the amount of \$2,383,000.00; and

WHEREAS, in order to complete the last project, Advantage Engineering had to go above the contracted amount of hours; and

WHEREAS, the required amount for the hours spent amounts to a cost of \$4,390.21; and

WHEREAS, as a result of this change, Change Order #1 was prepared for an additional \$4,390.21.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL OF THE CITY OF GRAND ISLAND, NEBRASKA, that Change Order #1 for Transmission and Substation Engineering Services, is hereby approved, and the Mayor is hereby authorized to sign Change Order #1 on behalf of the City of Grand Island.

- - -

Adopted by the City Council of the City of Grand Island, Nebraska, May 23, 2017.

Jeremy L. Jensen, Mayor

Attest:

Nicki Stoltenberg, City Clerk Pro Tem

Approved as to Form	▣ _____
May 19, 2017	▣ City Attorney