



City of Grand Island

Tuesday, September 12, 2017

Council Session

Item G-11

**#2017-245 - Approving Change Order No. 1 (Time Extension) for
Curb Ramp Project No. 2017-CR-2**

Staff Contact: John Collins, P.E. - Public Works Director

Council Agenda Memo

From: Keith Kurz PE, Assistant Public Works Director

Meeting: September 12, 2017

Subject: Approving Change Order No. 1 (Time Extension) for Curb Ramp Project No. 2017-CR-2

Presenter(s): John Collins PE, Public Works Director

Background

The Diamond Engineering Company of Grand Island, Nebraska was awarded a \$150,354.00 contract on April 11, 2017, via Resolution No. 2017-111 for Curb Ramp Project No. 2017-CR-2.

This project focused on installation of curb ramps along a portion of Custer Avenue, North Front Street, as well as an intersection on 1st Street.

Discussion

Due to the work load The Diamond Engineering Company incurred for the 2017 construction season, they were unable to finish the 2017-CR-2 project by the original completion date of September 1, 2017. Three school zone paving projects were part of their workload, one of which was the Adams Street Paving Project No. 2016-P-2 here in Grand Island. While The Diamond Engineering Company wasn't able to complete Curb Ramp Project No. 2017-CR-2 by the original completion date, a good faith effort was made on the project, with significant progress made to date. Approximately 3-4 additional weeks will be needed to complete the installation of curb ramps for Project No. 2017-CR-2.

Original completion date was set at September 1, 2017, with a request to extend this to October 1, 2017. There will not be any contract amount modification with this change order.

Alternatives

It appears that the Council has the following alternatives concerning the issue at hand. The Council may:

1. Move to approve

2. Refer the issue to a Committee
3. Postpone the issue to future date
4. Take no action on the issue

Recommendation

City Administration recommends that the Council approve extending the completion date to October 1, 2017, as noted in Change Order No. 1.

Sample Motion

Move to approve the resolution.



CONTRACT TIME EXTENSION

PROJECT: Curb Ramp Project No. 2017-CR-2

CONTRACTOR: The Diamond Engineering Company

AMOUNT OF CONTRACT: \$150,354.00

CONTRACT DATE: April 11, 2017

Notice to Proceed Date ----- April 18, 2017

Original Completion Date ----- September 1, 2017

Revised Completion Date ----- October 1, 2017

The Above Change Order Accepted:

The Diamond Engineering Company

By _____ Date _____

Approval Recommended:

By _____ Date _____
John Collins PE, Public Works Director/City Engineer

Approved for the City of Grand Island, Nebraska

By _____ Date _____
Mayor

Attest _____
City Clerk

RESOLUTION 2017-245

WHEREAS, on April 11, 2017, via Resolution 2017-111, the City of Grand Island awarded The Diamond Engineering Company of Grand Island, Nebraska the bid in the amount of \$150,354.00 for Curb Ramp Project No. 2017-CR-2; and

WHEREAS, the completion of such project has been delayed due to unforeseen circumstances; and

WHEREAS, The Diamond Engineering Company has requested an extension from September 1, 2017 to October 1, 2017 in order to complete the project; and

WHEREAS, there will not be any contract amount modification with such time extension; and

WEREAS, the Public Works Department supports such contract extension.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL OF THE CITY OF GRAND ISLAND, NEBRASKA, that the Mayor be, and hereby is, authorized and directed to execute Change Order No. 1 between the City of Grand Island and The Diamond Engineering Company of Grand Island, Nebraska to provide the requested time extension for Curb Ramp Project No. 2017-CR-2.

- - -

Adopted by the City Council of the City of Grand Island, Nebraska, September 12, 2017.

Jeremy L. Jensen, Mayor

Attest:

RaNae Edwards, City Clerk

Approved as to Form	☐ _____
September 8, 2017	☐ City Attorney