



City of Grand Island

Tuesday, October 11, 2022

Council Session

Item G-11

**#2022-287 - Approving Change Order No. 1 for Various Locations
Drainage Projects; Brookline Drive and Henry Street/South Street
Intersection; Project No. 2021-D-1**

Staff Contact: Keith Kurz PE, Interim Public Works Director

Council Agenda Memo

From: Keith Kurz PE, Interim Public Works Director

Meeting: October 11, 2022

Subject: Approving Change Order No. 1 for Various Locations Drainage Projects; Brookline Drive and Henry Street/South Street Intersection; Project No. 2021-D-1

Presenter(s): Keith Kurz PE, Interim Public Works Director

Background

The Diamond Engineering Company of Grand Island, Nebraska was awarded a \$356,193.50 contract on March 22, 2022, via Resolution No. 2022-74, for Various Locations Drainage Projects; Brookline Drive and Henry Street/South Street Intersection; Project No. 2021-D-1.

One project is improving drainage along Brookline Drive. City staff looked at several options, but constructing a concrete curb and gutter street appears to be the best alternative.

The other project is paving the intersection of Henry Street and South Street. With the heavy truck traffic and large amounts of water drainage from the north, this appears to be the preferred option to fix drainage problems.

Discussion

Due to concrete shortages The Diamond Engineering Company has requested a time extension to complete Various Locations Drainage Projects; Brookline Drive and Henry Street/South Street Intersection; Project No. 2021-D-1.

Original completion date was set at October 15, 2022, with the request to extend this to November 30, 2022. There will not be any contract amount modification with this change order.

Alternatives

It appears that the Council has the following alternatives concerning the issue at hand. The Council may:

1. Move to approve
2. Refer the issue to a Committee
3. Postpone the issue to future date
4. Take no action on the issue

Recommendation

City Administration recommends that the Council approve extending the completion date to November 30, 2022, as noted in Change Order No. 1.

Sample Motion

Move to approve the resolution.



CHANGE ORDER NO. 1

PROJECT: Various Locations Drainage Projects; Brookline Drive and Henry Street/South Street Intersection; Project No. 2021-D-1

CONTRACTOR: The Diamond Engineering Company

AMOUNT OF CONTRACT: \$356,193.50

CONTRACT DATE: March 23, 2022

Notice to Proceed Date ----- March 23, 2022

Original Completion Date ----- October 15, 2022

Revised Completion Date ----- November 30, 2022

The Above Change Order Accepted:

The Diamond Engineering Company

By _____ Date _____

Approval Recommended:

By _____ Date _____
Keith Kurz PE, Interim Public Works Director/City Engineer

Approved for the City of Grand Island, Nebraska

By _____ Date _____
Mayor

Attest _____
City Clerk

RESOLUTION 2022-287

WHEREAS, on March 22, 2022, via Resolution 2022-74, the City of Grand Island awarded The Diamond Engineering Company of Grand Island, Nebraska the bid in the amount of \$356,193.50 for Various Locations Drainage Projects; Brookline Drive and Henry Street/South Street Intersection; Project No. 2021-D-1; and

WHEREAS, the completion of such project has been delayed due to a concrete shortage; and

WHEREAS, The Diamond Engineering Company has requested an extension from October 15, 2022 to November 30, 2022 in order to complete the project; and

WHEREAS, there will not be any contract amount modification with such time extension; and

WEREAS, the Public Works Department supports such contract extension.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL OF THE CITY OF GRAND ISLAND, NEBRASKA, that the Mayor be, and hereby is, authorized and directed to execute Change Order No. 1 between the City of Grand Island and The Diamond Engineering Company of Grand Island, Nebraska to provide the requested time extension for Various Locations Drainage Projects; Brookline Drive and Henry Street/South Street Intersection; Project No. 2021-D-1.

- - -

Adopted by the City Council of the City of Grand Island, Nebraska, October 11, 2022.

Roger G. Steele, Mayor

Attest:

RaNae Edwards, City Clerk

Approved as to Form	☒ _____
October 6, 2022	☒ City Attorney