



# City of Grand Island

Tuesday, October 11, 2022

Council Session

## Item G-6

**#2022-282 - Approving Change Order No. 1 for Lift Station No. 17 Improvements; Project No. 2021-S-9**

Staff Contact: Keith Kurz PE, Interim Public Works Director

# Council Agenda Memo

**From:** Keith Kurz PE, Interim Public Works Director

**Meeting:** October 11, 2022

**Subject:** Approving Change Order No. 1 for Lift Station No. 17 Improvements; Project No. 2021-S-9

**Presenter(s):** Keith Kurz PE, Interim Public Works Director

## Background

The Diamond Engineering Company of Grand Island, Nebraska was awarded a \$1,574,703.47 contract on July 26, 2022, via Resolution No. 2022-186, for Lift Station No. 17 Improvements; Project No. 2019-S-9.

Lift Station No. 17 Improvements; Project No. 2021-S-9 is for the relocation and construction of a new sanitary sewer lift station that will replace the existing lift station which is currently located north of the intersection of South Locust Street and Exchange Road, on the west side of South Locust Street. Due to lack of space, the replacement lift station would more than likely go on the east side of South Locust Street. Along with a new lift station, new force main will need to be installed such that the discharge location will outlet to manhole 287 just east of the existing lift station. Also included will be the associated paving, sidewalk, traffic control and all other items needed to complete the project.

## Discussion

Change Order No. 1 to the referenced project is being requested to repair sanitary sewer main in the immediate vicinity of Lift Station No. 17. Change Order No. 1 will result in a contract increase of \$93,123.10, resulting in a revised contract amount of \$1,667,826.57. A time extension to the original contract is also requested from August 15, 2023 to September 15, 2023.

## Alternatives

It appears that the Council has the following alternatives concerning the issue at hand. The Council may:

1. Move to approve
2. Refer the issue to a Committee

3. Postpone the issue to future date
4. Take no action on the issue

### **Recommendation**

City Administration recommends that the Council approve Change Order No. 1 for Lift Station No. 17 Improvements; Project No. 2021-S-9 with The Diamond Engineering Company of Grand Island, Nebraska.

### **Sample Motion**

Move to approve the resolution.



**CHANGE ORDER NO. 1**

**PROJECT:** Lift Station No. 17 Improvements; Project No. 2021-S-9  
**CONTRACTOR:** The Diamond Engineering Company  
**AMOUNT OF CONTRACT:** \$1,574,703.47  
**CONTRACT DATE:** July 27, 2022

Sanitary sewer main repair in the immediate vicinity of Lift Station No. 17.

<i>Item No.</i>	<i>Description</i>	<i>Quantity</i>	<i>Unit</i>	<i>Unit Price</i>	<i>Total Price</i>
2	Remove Existing Pavement	+ 115.00	SY	\$ 12.10	\$ 1,391.50
23	10" Concrete Pavement	+ 115.00	SY	\$ 126.10	\$ 14,501.50
30	Dewatering	+ 1.00	LS	\$ 26,272.00	\$ 26,272.00
34	Traffic Control	+ 1.00	LS	\$ 3,760.00	\$ 3,760.00
CO1-1	Type 1 Sanitary Sewer Repair	+ 1.00	LS	\$ 47,198.10	\$ 47,198.10
<b>Change Order No. 1 Total =</b>					<b>\$ 93,123.10</b>

Contract Price Prior to this Change Order..... \$ 1,574,703.47  
 Increase Resulting from this Change Order..... \$ 93,123.10  
 Revised Contract Price Including this Change Order..... \$ 1,667,826.57

Notice to Proceed Date ..... July 27, 2022  
 Original Completion Date ..... August 15, 2023  
 Change Order No. 1 Revised Completion Date ..... September 15, 2023

**The Above Change Order Accepted:**

The Diamond Engineering Company

By \_\_\_\_\_ Date \_\_\_\_\_

**Approval Recommended:**

By \_\_\_\_\_ Date \_\_\_\_\_  
 Keith Kurz PE, Interim Public Works Director/City Engineer

---

**Approved for the City of Grand Island, Nebraska**

**By** \_\_\_\_\_  
Mayor

**Date** \_\_\_\_\_

**Attest** \_\_\_\_\_  
City Clerk

RESOLUTION 2022-282

WHEREAS, on July 26, 2022, via Resolution No.2022-186, the City of Grand Island awarded The Diamond Engineering Company of Grand Island, Nebraska the bid in the amount of \$1,574,703.47 for Lift Station No. 17 Improvements; Project No. 2021-S-9; and

WHEREAS, a sanitary sewer main repair in the immediate vicinity of Lift Station No. 17 is necessary; and

WHEREAS, such modifications have been incorporated into Change Order No. 1; and

WHEREAS, the result of such modifications will increase the contract amount by \$93,123.10 for a revised contract price of \$1,667,826.57; and

WHEREAS, a time extension to the original contract is also requested from August 15, 2023 to September 15, 2023.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL OF THE CITY OF GRAND ISLAND, NEBRASKA, that the Mayor be, and hereby is, authorized and directed to execute Change Order No. 1 in the amount of \$93,123.10 between the City of Grand Island and The Diamond Engineering Company of Grand Island, Nebraska to provide the modifications.

- - -

Adopted by the City Council of the City of Grand Island, Nebraska, October 11, 2022.

\_\_\_\_\_  
Roger G. Steele, Mayor

Attest:

\_\_\_\_\_  
RaNae Edwards, City Clerk

Approved as to Form	☒ _____
October 6, 2022	☒ City Attorney