



City of Grand Island

Tuesday, June 25, 2002

Council Session

Item G9

#2002-178 - Approving Change Order #1 for Distributed Control System - Combustion Turbine Project with ABB Automation, Inc.

As part of the combustion turbine project at Burdick Station, ABB Automation Incorporated from Wickliffe, Ohio was awarded the contract for the distributed control system on December 7, 2001. Additional hardware, cabinet, UPS, data highways and graphics were required to complete the project. This resulted in an addition to the contract price in the amount of \$11,470.00. Labor to install and modify this hardware addition totaled \$12,074.00. Sales tax was not included in the original bid, which also resulted in an addition of \$8,566.44. The attached Changed Order #1 details the net increase to the original contract in the amount of \$32,110.44 for a final contract price of \$264,795.44.

Recommendation:

The Utilities Department recommends authorizing this Change Order #1 to the Distributed Control System contract at the Burdick Generating Station for an addition to the contract price of \$32,110.44.

Fiscal Effects:

Bonded project.

Alternatives:

None recommended. See attached RESOLUTION.

Staff Contact: Gary R. Mader



*Working Together for a
Better Tomorrow, Today.*

TO: ABB Automation, Inc.
ATTN: Mr. John Nocero
29801 Euclid Avenue
Wickliffe, OH 44092
Mail Station W3G17

CHANGE ORDER NO. 1

PROJECT: DISTRIBUTED CONTROL SYSTEM – CT ADDTION BURDICK GENERATING STATION

You are hereby directed to make the following change in your contract.

- | | | |
|----|------------------------------------------------------------|--------------------------|
| 1. | Addition for hardware, cabinet, UPS and data highways | ADD: \$ <u>11,470.00</u> |
| 2. | Addition for labor for installation of cabinets | ADD: \$ <u>5,454.00</u> |
| 3. | Addition for labor for installation of additional graphics | ADD: \$ <u>6,620.00</u> |
| 4. | Addition of sales taxes applied to materials only | ADD: \$ <u>8,566.44</u> |

ADD: \$32,110.44 and/or DELETE \$

Original Contract Sum \$ 232,685.00

Previous Change Order Amounts \$.00

The contract sum is increased by this Change Order \$ 32,110.44

The total modified Contract Sum to date \$ 264,795.44

Approval and acceptance of this Change Order acknowledges understanding and agreement that the cost and time adjustments included represent the complete values arising out of and/or incidental to the work described herein. Additional claims will not be considered.

APPROVED: CITY OF GRAND ISLAND

By: _____
Mayor

Date: _____

Attest: _____

Approved as to Form, City Attorney

ACCEPTED: ABB AUTOMATION, INC.

By: _____

Date: _____

RESOLUTION 2002-178

WHEREAS, on November 20, 2001, by Resolution 2001-317, the City Council for the City of Grand Island awarded the bid for Distributed Control System to ABB Automation Incorporated of Wickliffe, Ohio; and

WHEREAS, it has been determined that modifications to the work to be performed by ABB Automation Incorporated are necessary; and

WHEREAS, such modifications have been incorporated into Change Order No. 1; and

WHEREAS, the result of such modifications for this project will increase the contract amount by \$32,110.44, for a final contract price of \$264,795.44.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL OF THE CITY OF GRAND ISLAND, NEBRASKA, that the Mayor be, and hereby is, authorized and directed to execute Change Order No. 1 between the City of Grand Island and ABB Automation Incorporated to provide the following modifications:

	<u>Amount</u>
Additional hardware, cabinet, UPS, data highways and graphics.....	\$11,470.00
Labor to install and modify hardware	12,074.00
Sales Tax not included in original contract.....	8,566.44

- - -

Adopted by the City Council of the City of Grand Island, Nebraska on June 25, 2002.

RaNae Edwards, City Clerk

Approved as to Form	?
June 21, 2002	? City Attorney