



City of Grand Island

Tuesday, August 13, 2002

Council Session

Item G20

#2002-243 - Approving Change Order #1 for Galvanized Chain Link Fence and Gates - PGS

Background:

To improve security at PGS, the Utilities Department prepared specifications and received bids for the construction of a galvanized chain link fence and gates around the power plant site. Hurricane Fence Company from Grand Island was awarded this project on February 26, 2002 in the amount of \$128,604.25. The original bid was based on a set amount of fencing of 11,800 feet. Unit prices were provided in the event adjustments to the original amount were made. The final fence length was 12,050 ft.

Discussion:

Additional chain material, posts, top rails, and small parts were necessary to complete the project and provide for the addition to the original bid of 250 ft. Using the contract unit prices, the cost of the extra length is \$2,846.87. The attached Change Order # 1 outlines this addition to the original contract for a final price of \$131,451.12.

Recommendation:

The Utilities Department recommends authorizing proposed Change Order # 1 to the galvanized chain link fence and gate construction contract at Platte Generating Station, for a net contract addition of \$2,846.87.


Fiscal Effects:

Expenditure of \$2,846.87 from Electric Fund 520. There are sufficient funds available.

Alternatives:

None recommended. See attached RESOLUTION.

Staff Contact: Gary R. Mader



Working Together for a Better Tomorrow. Today.

CHANGE ORDER # 1

TO: Hurricane Fence of NE, Inc.
2505 E Hwy 30
Grand Island, NE 68801

Project: Galvanized Chain Link Fence and Gates Project – Platte Generating Station

You are hereby directed to make the following change in your contract:

1. Revision of required chain material, posts, top rails, fabric and small parts to the original bid proposal resulting in an addition of \$2,846.87.

ADD: \$ 2,846.87 and/or DELETE: \$ _____

The original Contract Sum	\$	128,604.25
Previous Change Order Amounts	\$	0.00
The contract Sum is increased by this Change Order	\$	2,846.87
The contract Sum is decreased by this Change Order	\$	<u>0.00</u>
The total modified Contract Sum to date	\$	131,451.12

Approval and acceptance of this Change Order acknowledges understanding and agreement that the cost and time adjustments included represent the complete values arising out of and/or incidental to the Work described therein. Additional claims will not be considered.

APPROVED: **CITY OF GRAND ISLAND**

By: _____ Date _____

Attest: _____
Approved as to Form, City Attorney

ACCEPTED: **HURRICANE FENCE OF NE, INC.**

By: _____ Date _____

R E S O L U T I O N 2002-243

WHEREAS, on February 26, 2002, by Resolution 2002-53, the City Council for the City of Grand Island awarded the bid for Galvanized Chain Link Fence and Gates for the Utilities Department to Hurricane Fence Company of Grand Island, Nebraska; and

WHEREAS, additional chain material, posts, top rails and small parts were necessary to complete the project and provide for the addition to the original bid of 250 feet; and

WHEREAS, such modifications have been incorporated into Change Order No. 1; and

WHEREAS, the result of such modifications for this project will increase the contract amount by \$2,846.87.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL OF THE CITY OF GRAND ISLAND, NEBRASKA, that the Mayor be, and hereby is, authorized and directed to execute Change Order No. 1, between the City of Grand Island and Hurricane Fence Company to comply with requirements for the additional chain material, posts, top rails and small parts necessary to complete the fence project.

- - -

Adopted by the City Council of the City of Grand Island, Nebraska on August 13, 2002

RaNae Edwards, City Clerk

Approved as to Form	?
August 9, 2002	? City Attorney