



City of Grand Island

Tuesday, September 12, 2006

Council Session

Item G15

**#2006-253 - Approving Change Order No. 2 with Hooker Brothers
Construction for Site Preparation and Lake Excavation at the
Heartland Public Shooting Park**

Staff Contact: Steve Paustian

Council Agenda Memo

From: Steve Paustian, Parks and Recreation Director

Meeting: September 12, 2006

Subject: Change Order #2 with Hooker Brothers Construction for Site Preparation and Lake Excavation at the Heartland Public Shooting Park.

Item #'s: G-15

Presenter(s): Steve Paustian, Parks and Recreation Director

Background

A contract was entered into with Hooker Brothers Construction on October 26, 2004 to provide land excavation and lake construction at the Heartland Public Shooting Park (HPSP).

Discussion

It was determined during the construction process that a second inlet for storm water run-off should be added to the lake. Change Order No. 2 allows for the installation of an extra culvert, rip-rap and a fabric liner to aid in the drainage of the area. The change order is in the amount of \$4,574.01.

Alternatives

It appears that the Council has the following alternatives concerning the issue at hand. The Council may:

1. Move to approve
2. Refer the issue to a Committee
3. Postpone the issue to future date
4. Take no action on the issue

Recommendation

City Administration recommends that the Council approve the change order for \$4,574.01.

Sample Motion

Motion to approve Change Order No. 2 and increase the contract amount to Hooker Brothers Construction by the amount of \$4,574.01.



Working Together for a Better Tomorrow, Today.

CHANGE ORDER

TO: Hooker Brothers Construction
PO Box 5288
Grand Island, NE 68802-5288

CHANGE ORDER NO. 2

PROJECT: CAAP Sport Shooting Complex

You are hereby directed to make the following change in your contract.

- 1. Install extra pipe. increase \$2,000.00
2. Rip/Rap and liner outlet increase \$2,574.01

The original Contract Sum \$684,150.00

Previous Change Order Amounts \$-110,500.00

The Contract Sum is increased by this Change Order \$ 4,574.01

The total modified Contract Sum to date \$578,224.01

The Contract Time is unchanged.

Approval and acceptance of this Change Order acknowledges understanding and agreement that the cost and time adjustments included represent the complete values arising out of and/or incidental to the work described herein. Additional claims will not be considered.

APPROVED: CITY OF GRAND ISLAND

By Mayor Date

Attest

Approved as to Form, City Attorney

ACCEPTED: Darren Hellbusch Marsha Prucha

By Marsha Prucha Date 8/10/06

RESOLUTION 2006-253

WHEREAS, on October 26, 2004, by Resolution 2004-271, the City of Grand Island awarded the bid for Site Preparation and Lake Excavation at the CAAP Sport Shooting Complex to Hooker Brothers Construction Company of Grand Island, Nebraska; and

WHEREAS, it has been determined that modifications to the work to be performed by Hooker Brothers Construction Company are necessary; and

WHEREAS, such modifications have been incorporated into a second change order; and

WHEREAS, the result of such modifications will increase the contract amount by \$4,574.01 for a revised contract price of \$578,224.00.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL OF THE CITY OF GRAND ISLAND, NEBRASKA, that the Mayor be, and hereby is, authorized and directed to execute a second change order between the City of Grand Island and Hooker Brothers Construction Company of Grand Island, Nebraska to provide the modifications set out as follows:

Installation of culvert, rip-rap and fabric liner.....\$4,574.01

- - -

Adopted by the City Council of the City of Grand Island, Nebraska, September 12, 2006.

Jay Vavricek, Mayor

Attest:

RaNae Edwards, City Clerk

Approved as to Form ☐ _____
September 8, 2006 ☐ City Attorney