



City of Grand Island

Tuesday, August 26, 2008

Council Session

Item G15

#2008-229 - Approving Change Order No. 1 for the 2008 Asphalt Resurfacing Project No. 2008-AC-1

Staff Contact: steve

Council Agenda Memo

From: Steven P. Riehle, Public Works Director

Meeting: August 26, 2008

Subject: Approving Change Order No. 1 for the 2008 Asphalt Resurfacing Project No. 2008-AC-1

Item #'s: G-15

Presenter(s): Steven P. Riehle, Public Works Director

Background

Gary Smith Construction Company, Inc. was awarded a \$718,376.68 contract on May 27, 2008. The contract was for asphalt resurfacing in 12 areas of the City of Grand Island.

Discussion

The depth of milling on 3rd Street was estimated at 2", however to fully remove the existing asphalt and have a good base for the new asphalt a 4" milling was necessary. The extra 2" milling adds a total cost of \$29,216.24 to the project.

Alternatives

It appears that the Council has the following alternatives concerning the issue at hand. The Council may:

1. Move to approve
2. Refer the issue to a Committee
3. Postpone the issue to future date
4. Take no action on the issue

Recommendation

City Administration recommends that the Council approve Change Order No. 1 for Asphalt Resurfacing Project No. 2008-AC-1.

Sample Motion

Move to approve Change Order No. 1.

City of Grand Island
100 East 1st Street
Grand Island, Nebraska 68801

CHANGE ORDER NUMBER 1

Date of Issuance: August 15, 2008

PROJECT: Asphalt Resurfacing Project No. 2008-AC-1

CONTRACTOR: Gary Smith Construction Company, Inc.

CONTRACT DATE: May 27, 2008

The depth of milling on 3rd Street was estimated at 2", however to fully remove the existing asphalt and have a good base for the new asphalt a 4" milling was necessary. The extra 2" milling adds a total cost of \$29,216.24 to the project.

The changes result in the following adjustment to the Contract Amount:

Contract Price Prior to This Change Order	\$718,376.68
Net Increase/Decrease Resulting from this Change Order	\$ 29,216.24
Revised Contract Price Including this Change Order	\$747,592.92

Approval Recommended:

By _____
Steven P. Riehle, Public Works Director

Date _____

The Above Change Order Accepted:

Gary Smith Construction Company, Inc.
Contractor

By _____
Gary Smith, President

Date _____

Approved for the City of Grand Island:

By _____
Margaret Hornady, Mayor

Attest: _____
RaNae Edwards, City Clerk

Date _____

R E S O L U T I O N 2008-229

WHEREAS, on May 27, 2008, by Resolution 2008-143, the City Of Grand Island awarded Gary Smith Construction Company, Inc. of Grand Island, Nebraska the bid in the amount of \$718,376.68 for Asphalt Resurfacing Project No. 2008-AC-1 for Asphalt Resurfacing; and

WHEREAS, it has been determined that modifications to the work to be performed by Gary Smith Construction Company, Inc. are necessary; and

WHEREAS, such modifications have been incorporated into Change Order No. 1; and

WHEREAS, it is recommended that modifications to the work to be done by Gary Smith Construction Company, Inc. are necessary; and

WHEREAS, the result of such modifications will increase the contract amount by \$29,216.24 for a revised contract price of \$747,592.92.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL OF THE CITY OF GRAND ISLAND, NEBRASKA, that the Mayor be, and hereby is, authorized and directed to execute Change Order No. 1 between the City Of Grand Island and Gary Smith Construction Company, Inc. of Grand Island, Nebraska to provide the modifications set out as follows:

Increasing the depth of milling on 3rd Street from 2" to 4" to fully remove the existing asphalt down to brick.

- - -

Adopted by the City Council of the City of Grand Island, Nebraska, August 26, 2008.

Margaret Hornady, Mayor

Attest:

RaNae Edwards, City Clerk

Approved as to Form	☐ _____
August 21, 2008	☐ City Attorney