



City of Grand Island

Tuesday, October 27, 2009

Council Session

Item G10

**#2009-281 - Approving Contract Extension with Olsson Associates
for the Design of the River Way Trail**

Staff Contact: Steve Paustian

Council Agenda Memo

From: Steve Paustian, Park & Recreation Director

Meeting: October 27, 2009

Subject: Approving Contact Extension with Olsson Associates for the Design of the River Way Trail

Item #'s: G-10

Presenter(s): Steve Paustian, Park & Recreation Director

Background

On December 20, 2005 the City of Grand Island entered into an agreement with Olsson Associates to design the Riverway Trail. This design was to be completed by June 30, 2006. Because of approval delays caused primarily by the Army Corp of Engineers the design was not completed until November 30, 2008.

Discussion

The City has been notified by the Nebraska Department of Roads that an extension to the Contract design time line was not initiated. It is requesting that the City modify the existing contract to reflect the actual time the design was finalized. This project is completed and this is an action required to provide the proper paperwork associated with the project.

Alternatives

It appears that the Council has the following alternatives concerning the issue at hand. The Council may:

1. Move to approve
2. Refer the issue to a Committee
3. Postpone the issue to future date
4. Take no action on the issue

Recommendation

City Administration recommends that the Council approve the resolution authorizing the extension of the design contract.

Sample Motion

Move to approve the resolution authorizing the City to extend the completion date for the design of the River Way trail to November 30, 2008.

SUPPLEMENTAL AGREEMENT NUMBER 1

PRELIMINARY ENGINEERING SERVICES
PROJECT NO. STPB-40(53), CONTROL NO. 42428
CITY OF GRAND ISLAND
OLSSON ASSOCIATES
GRAND ISLAND RIVER WAY TRAIL

THIS SUPPLEMENTAL AGREEMENT, made and entered into by and between the City of Grand Island, hereinafter referred to as the "City", and the firm of Olsson Associates, hereinafter referred to as the "Consultant",

WITNESSETH:

WHEREAS, the City and Consultant hereto entered into an agreement executed by the City December 20, 2005, and by the Consultant December 1, 2005, providing for the preparation of plans and specifications for the construction of Project No. STPB-40(53), and

WHEREAS, the original agreement called for the completion of the plans and specifications in a satisfactory manner by June 30, 2006, and

WHEREAS, it now becomes necessary that the agreement be supplemented to revise the completion date of the project due to delays beyond the control of the Consultant,

NOW THEREFORE, in consideration of this fact, the City and Consultant agree as follows:

SECTION 1. The City and Consultant agree that the completion date for the preparation of plans and specifications be changed from June 30, 2006 to November 30, 2008, and


SECTION 2. Except as specifically amended by this Supplemental Agreement, all terms and conditions of the agreement executed by the City December 20, 2005, and by the Consultant December 1, 2005, shall remain in full force and effect.

STATE OF NEBRASKA)
)ss.
Hall COUNTY)

After being duly sworn on oath, I do hereby acknowledge the foregoing certification and state that I am authorized to sign this agreement for the firm.

EXECUTED by the Consultant this 21 day of October, 2009.

OLSSON ASSOCIATES


Matthew Riet, Project Engineer

Name & Title

Subscribed and sworn to before me this 21st day of October, 2009.




Notary Public

EXECUTED by the City this _____ day of _____, 20_____.

CITY OF GRAND ISLAND

Name & Title

Subscribed and sworn to before me this _____ day of _____, 20_____.

Notary Public

RESOLUTION 2009-281

WHEREAS, on December 20, 2005, by Resolution 2005-353, the City Council of the City of Grand Island approved the proposal to Olsson Associates of Grand Island, Nebraska for the design of the Riverway Trail; and

WHEREAS, the completion of such project has been delayed due to extensive review by the Army Corp of Engineers; and

WHEREAS, Olsson Associates has requested a contract time extension from June 30, 2006 to November 30, 2008 in order to complete this project; and

WHEREAS, the Parks & Recreation Department supports such contract time extension.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL OF THE CITY OF GRAND ISLAND, NEBRASKA, that the completion date for the design of the Riverway Trail is hereby extended to November 30, 2008.

BE IT FURTHER RESOLVED, that the Mayor is hereby authorized and directed to execute such contract time extension on behalf of the City Of Grand Island.

- - -

Adopted by the City Council of the City of Grand Island, Nebraska, October 27, 2009.

Margaret Hornady, Mayor

Attest:

RaNae Edwards, City Clerk

Approved as to Form ☐ _____
October 22, 2009 ☐ City Attorney