



City of Grand Island

Tuesday, July 14, 2015

Council Session

Item G-9

**#2015-173 - Approving Time Extension for South Blaine Street
Bridge Replacements; Project No. 2014-B-1**

Staff Contact: John Collins, P.E. - Public Works Director

Council Agenda Memo

From: Terry Brown PE, Assistant Public Works Director

Meeting: July 14, 2015

Subject: Approving Time Extension for South Blaine Street Bridge Replacements; Project No. 2014-B-1

Presenter(s): John Collins, Public Works Director

Background

The City Council awarded the bid, in the amount of \$384,983.95, for construction of South Blaine Street Bridge Replacements; Project No. 2014-B-1 to The Diamond Engineering Co. of Grand Island, Nebraska on January 13, 2015 by Resolution No. 2015-9. Any changes to the contract require council approval.

Discussion

Several factors have delayed completion of the project; including inclement weather and scheduling conflicts.

The Diamond Engineering Co. is requesting that the final completion date be changed from August 1, 2015 to October 30, 2015.

Alternatives

It appears that the Council has the following alternatives concerning the issue at hand. The Council may:

1. Move to approve
2. Refer the issue to a Committee
3. Postpone the issue to future date
4. Take no action on the issue

Recommendation

City Administration recommends that the Council approve extending the completion date to October 30, 2015.

Sample Motion

Move to approve the resolution.



CONTRACT TIME EXTENSION

PROJECT: South Blaine Street Bridge Replacements; Project No. 2014-B-1

CONTRACTOR: The Diamond Engineering Co.

AMOUNT OF ORIGINAL CONTRACT: \$384,983.95

CONTRACT DATE: January 13, 2015

Notice to Proceed Date ----- January 22, 2015

Original Completion Date ----- August 1, 2015

Revised Completion Date ----- October 30, 2015

Contractor The Diamond Engineering Co.

By _____ **Date** _____

Title _____

CITY OF GRAND ISLAND, NEBRASKA

By _____ **Date** _____

Mayor

Attest _____

City Clerk

RESOLUTION 2015-173

WHEREAS, on January 13, 2015, by Resolution 2015-9, the City Council of the City of Grand Island approved the bid of The Diamond Engineering Co. of Grand Island, Nebraska for construction of South Blaine Street Bridge Replacements; Project No. 2014-B-1; and

WHEREAS, the completion of such project has been delayed due to several factors; and

WHEREAS, The Diamond Engineering Company has requested an extension from August 1, 2015 to October 30, 2015 in order to complete the project; and

WEREAS, the Public Works Department supports such contract extension.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL OF THE CITY OF GRAND ISLAND, NEBRASKA, that the Mayor be, and hereby is, authorized and directed to execute Change Order No. 1 between the City of Grand Island and The Diamond Engineering Co. of Grand Island, Nebraska to provide the modifications of South Blaine Street Bridge Replacements; Project No. 2014-B-1.

- - -

Adopted by the City Council of the City of Grand Island, Nebraska, July 14, 2015.

Jeremy L. Jensen, Mayor

Attest:

RaNae Edwards, City Clerk

Approved as to Form	☐ _____
July 10, 2015	☐ City Attorney