



City of Grand Island

Tuesday, November 24, 2015

Council Session

Item G-9

**#2015-321 - Approving Change Order No. 2 for South Blaine Street
Bridge Replacements; Project No. 2014-B-1**

Staff Contact: John Collins, P.E. - Public Works Director

Council Agenda Memo

From: Terry Brown PE, Assistant Public Works Director

Meeting: November 24, 2015

Subject: Approving Change Order No. 2 for South Blaine Street Bridge Replacements; Project No. 2014-B-1

Presenter(s): John Collins PE, Public Works Director

Background

The City Council awarded the bid, in the amount of \$384,983.95, for construction of South Blaine Street Bridge Replacements; Project No. 2014-B-1 to The Diamond Engineering Co. of Grand Island, Nebraska on January 13, 2015 by Resolution No. 2015-9.

On August 11, 2015, via Resolution No. 2015-13, City Council approved Change Order No. 1 for such project. This change order addressed additional work in upgrading the asphalt roadway to concrete pavement, as well as extending the completion date from August 1, 2015 to November 30, 2015.

Any changes to the contract require council approval.

Discussion

Several factors have further delayed completion of the project; including inclement weather and scheduling conflicts; therefore The Diamond Engineering is requesting the final completion date be modified from November 30, 2015 to April 29, 2016.

There will not be any adjustment in the contract price for this time extension.

Alternatives

It appears that the Council has the following alternatives concerning the issue at hand. The Council may:

1. Move to approve
2. Refer the issue to a Committee
3. Postpone the issue to future date

4. Take no action on the issue

Recommendation

City Administration recommends that the Council approve extending the completion date to April 29, 2015 as noted in Change Order No. 2.

Sample Motion

Move to approve the resolution.



CONTRACT TIME EXTENSION

PROJECT: South Blaine Street Bridge Replacements; Project No. 2014-B-1

CONTRACTOR: The Diamond Engineering Co.

AMOUNT OF ORIGINAL CONTRACT: \$384,983.95

PLUS CHANGE ORDER NO. 1: \$40,994.72

TOTAL CONTRACT PRICE: \$425,978.67

CONTRACT DATE: January 13, 2015

Notice to Proceed Date -----	January 22, 2015
Original Completion Date -----	August 1, 2015
Revised Completion Date No. 1-----	October 30, 2015
Revised Completion Date No. 2 -----	April 29, 2016

The Diamond Engineering Co.

By _____ **Date** _____
Title _____

CITY OF GRAND ISLAND, NEBRASKA

By _____ **Date** _____
John Collins PE, Public Works Director/City Engineer

By _____ **Date** _____
Jeremy L. Jensen, Mayor

Attest _____
City Clerk

RESOLUTION 2015-321

WHEREAS, on January 13, 2015, by Resolution 2015-9, the City Council of the City of Grand Island approved the bid of The Diamond Engineering Co. of Grand Island, Nebraska for construction of South Blaine Street Bridge Replacements; Project No. 2014-B-1; and

WHEREAS, on August 11, 2015, by Resolution 2015-213, the City Council approved Change Order No.1, which addressed additional work in upgrading the asphalt roadway to concrete pavement, as well as extending the completion date from August 1, 2015 to November 30, 2015.

WHEREAS, the completion of such project has been further delayed due to several factors; and

WHEREAS, The Diamond Engineering Company has requested an extension from November 30, 2015 to April 29, 2016 in order to complete the project; and

WHEREAS, there will not be any adjustment in the contract price for this time extension; and

WHEREAS, the Public Works Department supports such contract extension.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL OF THE CITY OF GRAND ISLAND, NEBRASKA, that the Mayor be, and hereby is, authorized and directed to execute Change Order No. 2 between the City of Grand Island and The Diamond Engineering Co. of Grand Island, Nebraska to provide the modifications of South Blaine Street Bridge Replacements; Project No. 2014-B-1.

- - -

Adopted by the City Council of the City of Grand Island, Nebraska, November 24, 2015.

Jeremy L. Jensen, Mayor

Attest:

RaNae Edwards, City Clerk

Approved as to Form	☐ _____
November 20, 2015	☐ City Attorney