



City of Grand Island

Tuesday, November 08, 2011

Council Session

Item G11

**#2011-330 - Approving Change Order No. 1 for Sugar Beet Ditch
Piping at Suck's Lake; Drainage Project No. 2011-D-3**

Staff Contact: John Collins, Public Works Director

Council Agenda Memo

From: Terry Brown, Manager of Engineering Services

Meeting: November 8, 2011

Subject: Approving Change Order No. 1 for Sugar Beet Ditch Piping at Suck's Lake; Drainage Project No. 2011-D-3

Item #'s: G-11

Presenter(s): John Collins, Public Works Director

Background

The Diamond Engineering Company of Grand Island, Nebraska was awarded a \$69,664.40 contract by the City Council on September 27, 2011 to line the Sugar Beet Ditch and add piping to allow for better drainage, as well as ease in maintenance.

Discussion

Change Order No. 1 includes additional work requiring extra tree removal to improve aesthetics; removal of headwall for constructability; and relocation of area inlets with smaller concrete pads for improved drainage, which are more appropriate for this recreational area. These items were not included in the original bid documents, but are necessary to complete the project. Change Order No. 1 will increase this project cost by \$12,550.00, for a total contract amount of \$82,214.40.

Alternatives

It appears that the Council has the following alternatives concerning the issue at hand. The Council may:

1. Move to approve
2. Refer the issue to a Committee
3. Postpone the issue to future date
4. Take no action on the issue

Recommendation

City Administration recommends that the Council approve Change Order No. 1 for the Sugar Beet Ditch Piping at Suck's Lake; Drainage Project No. 2011-D-3.

Sample Motion

Move to approve the resolution.

City of Grand Island
100 East 1st Street
Grand Island, Nebraska 68801

CHANGE ORDER NUMBER 1

Date of Issuance: November 8, 2011

PROJECT: Sugar Beet Ditch Piping at Suck's Lake; Drainage Project No. 2011-D-3

CONTRACTOR: The Diamond Engineering Company

CONTRACT DATE: September 27, 2011

This change order allows for items required to complete the project that were not included in the original bid documents, such as tree and headwall removal, grate installation, and putting in a concrete pad.

The changes result in the following adjustment to the Contract Amount:

Contract Price Prior to This Change Order\$69,664.40

Net ~~Increase/Decrease~~ Resulting from this Change Order.....\$12,550.00

Revised Contract Price Including this Change Order.....\$82,214.40

Approval Recommended:

By _____
John Collins, Public Works Director

Date _____

The Above Change Order Accepted:

The Diamond Engineering Company
Contractor

By _____

Date _____

Approved for the City of Grand Island:

By _____
Jay Vavricek, Mayor

Attest: _____
RaNae Edwards, City Clerk

Date _____

RESOLUTION 2011-330

WHEREAS, on September 27, 2011, by Resolution 2011-280, the City of Grand Island awarded The Diamond Engineering Company of Grand Island, Nebraska the contract in the amount of \$69,664.40 to line the Sugar Beet Ditch and add piping; and

WHEREAS, it has been determined that modifications to the work to be performed by The Diamond Engineering Company are necessary; and

WHEREAS, such modifications have been incorporated into Change Order No. 1; and

WHEREAS, the result of such modifications will increase the contract by the amount of \$12,550.00, for a total contract price of \$82,214.40.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL OF THE CITY OF GRAND ISLAND, NEBRASKA, that the Mayor be, and hereby is, authorized and directed to execute Change Order No. 1 between the City of Grand Island and The Diamond Engineering Company of Grand Island, Nebraska to provide the modifications.

- - -

Adopted by the City Council of the City of Grand Island, Nebraska, November 8, 2011.

Jay Vavricek, Mayor

Attest:

RaNae Edwards, City Clerk