



# City of Grand Island

Tuesday, March 07, 2006

Special/Council Session

## Item G9

**#2006-69 - Approving Change Order No. 1 to the Contract with  
The Diamond Engineering Company for the South Locust Street  
Bridges; Northbound Lanes North of I-80**

Staff Contact: Steven P. Riehle, Public Works Director

# **Council Agenda Memo**

**From:** Steven P. Riehle, Public Works Director

**Meeting:** March 7, 2006

**Subject:** Approving Change Order No. 1 to the Contract with The Diamond Engineering Company for the South Locust Street Bridges; Northbound Lanes North of I-80

**Item #'s:** G-9

**Presenter(s):** Steven P. Riehle, Public Works Director

## **Background**

On August 23, 2005 the City Council approved awarding a contract to The Diamond Engineering Company for construction of the Northbound South Locust Street Bridges. Any changes to the contract must be approved by the city council.

## **Discussion**

The Engineering Division of the Public Works Department is submitting Change Order No. 1. The change order is to raise the approach road to the elevation of the new bridges. This is an \$18,677.00 increase to the original agreement as detailed on the attached changes order.

## **Alternatives**

It appears that the Council has the following alternatives concerning the issue at hand. The Council may:

1. Make a motion to approve Change Order No.1.
2. Refer the issue to a Committee.
3. Postpone the issue to a future date.
4. Take no action on the issue.

## **Recommendation**

City Administration recommends that the Council approve Change Order No. 1 to the contract with The Diamond Engineering Co. for construction of Northbound South Locust Street Bridges.

## **Sample Motion**

Move to approve Change Order No.1.

PROJECT NO. STPAA-2235(4), CONTROL NO. 42169  
CITY OF Grand Island  
South Locust St. Bridges over channels of Platte River/Northbound - two bridges

**City of Grand Island**  
**100 East 1st Street**  
**Grand Island, Nebraska 68801**

**CHANGE ORDER NO. 1**

**Date of Issuance:**

**PROJECT:** South Locust Street Bridges  
**CONTRACTOR:** Diamond Engineering

**CONTRACT DATE:**

You are directed to make the changes in the subject contract as shown on attached sheet.

The changes result in the following adjustment of Contract Price and Contract Time:

Contract Price Prior to This Change Order .....	\$1,179,155.59
Net Increase Resulting from this Change Order.....	\$18,677
Revised Contract Price Including this Change Order.....	\$1,197,832.59
Contract Time Prior to This Change Order -Substantial Completion .....	October 15, 2006
Net Increase Resulting from This Change Order .....	None
Current Contract Time Including this Change Order -Substantial Completion.....	October 15, 2006

**Approval Recommended:**

\_\_\_\_\_  
City of Grand Island  
Owner

By \_\_\_\_\_  
Public Works Director, City of Grand Island

Date \_\_\_\_\_

**Approval Recommended:**

\_\_\_\_\_  
TranSystems, South Locust Street Bridges

By Samar Gogoi  
Samar Gogoi, Project Manager

Date 2/10/06

**The Above Change Order Accepted:**

\_\_\_\_\_  
Contractor

By \_\_\_\_\_

Date \_\_\_\_\_

**Approved for the City of Grand Island**

\_\_\_\_\_  
Mayor

Attest: \_\_\_\_\_  
City Clerk

(See attached sheet for description of work)

PROJECT NO. STPAA-2235(4). CONTROL NO. 42169  
CITY OF Grand Island  
South Locust St. Bridges over channels of Platte River/Northbound - two bridges

**Description of Work:**

Place fill at abutments to bring grade to required elevation. Fill will be excavated from adjacent roadbed and moved to abutments as needed. The work agreed to is described further below:

Item	Description	Quantity	Units	Unit Bid	Total Bid
1	Earthwork Measured in Embankment	4270	C.Y.	\$ 3.85	\$ 16,439.50
2	Mobilization	1	L.S.	\$ 750.00	\$ 750.00
3	Seeding and Mulching	0.25	Acre	\$ 1,150.00	\$ 287.50
4	Silt Fence	300	L.Ft.	\$ 4.00	\$ 1,200.00
					<b>\$ 18,677.00</b>

RESOLUTION 2006-69

WHEREAS, on August 23, 2005, by Resolution 2005-239, the City of Grand Island awarded the bid for the Construction of Two Bridges for northbound lanes over the Platte River channels on South Locust Street north of Interstate 80 [Project No. 2235(4)] to The Diamond Engineering Company of Grand Island, Nebraska; and

WHEREAS, it has been determined that modifications to the work to be performed by The Diamond Engineering Company are necessary; and

WHEREAS, such modifications have been incorporated into Change Order No. 1; and

WHEREAS, the result of such modification will increase the contract amount by \$18,677 for a revised contract price of \$1,197,832.59.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL OF THE CITY OF GRAND ISLAND, NEBRASKA, that the Mayor be, and hereby is, authorized and directed to execute Change Order No. 1 between the City of Grand Island and The Diamond Engineering Company of Grand Island, Nebraska to provide the modification set out as follows:

Earthwork measured in embankment.....	16,439.50
Mobilization.....	750.00
Seeding and mulching.....	287.50
Silt fence .....	1,200.00

- - -

Adopted by the City Council of the City of Grand Island, Nebraska, March 7, 2006.

\_\_\_\_\_  
Jay Vavricek, Mayor

Attest:

\_\_\_\_\_  
RaNae Edwards, City Clerk

Approved as to Form	☐ _____
March 2, 2006	☐ City Attorney