

# **City of Scottsbluff, Nebraska**

**Monday, June 6, 2016**

**Regular Meeting**

## **Item Claims2**

**Council to approve a change order from Infinity Construction for Paving District #312.**

**Staff Contact: Liz Hilyard, Finance Director**

# Change Order

No. 1

Date of Issuance: May 26, 2016

Effective Date: \_\_\_\_\_

Project: Paving District 312	Owner: City of Scottsbluff	Owner's Contract No.:
Contract:	Date of Contract:	
Contractor: Infinity Construction	Engineer's Project No.: RM140169-00	

### The Contract Documents are modified as follows upon execution of this Change Order:

Description:

Adjust quantities to as-built quantities.

### Attachments (list documents supporting change):

### CHANGE ORDER BREAKDOWN

#### CHANGE IN CONTRACT PRICE:

Original Contract Price:

\$ 788,406.00

~~[Increase]~~ ~~[Decrease]~~ from previously approved  
Change Orders No. \_\_\_\_\_ to No. \_\_\_\_\_:

\$ \_\_\_\_\_

Contract Price prior to this Change Order:

\$ 788,406.00

~~[Increase]~~ ~~[Decrease]~~ of this Change Order:

\$ 19,628.30

Contract Price incorporating this Change Order:

\$ 768,777.70

#### CHANGE IN CONTRACT TIMES:

Original Contract Times:  Working days  Calendar days

Substantial completion (days or date): 105 days

Ready for final payment (days or date): 120 days

~~[Increase]~~ ~~[Decrease]~~ from previously approved Change Orders  
No. \_\_\_\_\_ to No. \_\_\_\_\_:

~~Substantial completion (days):~~ \_\_\_\_\_

~~Ready for final payment (days):~~ \_\_\_\_\_

Contract Times prior to this Change Order:

Substantial completion (days or date): 105 days

Ready for final payment (days or date): 120 days

~~[Increase]~~ ~~[Decrease]~~ of this Change Order:

~~Substantial completion (days or date):~~ \_\_\_\_\_

~~Ready for final payment (days or date):~~ \_\_\_\_\_

Contract Times with all approved Change Orders:

Substantial completion (days or date): 105 days

Ready for final payment (days or date): 120 days

RECOMMENDED:

By: [Signature]  
Engineer (Authorized Signature)

Date: 5-26-16

Approved by Funding Agency (if applicable):  
\_\_\_\_\_

ACCEPTED:

By: [Signature]  
Owner (Authorized Signature)

Date: 6-1-16

ACCEPTED:

By: [Signature]  
Contractor (Authorized Signature)

Date: 5-27-16

Date: \_\_\_\_\_

EJCDC C-941 Change Order

Prepared by the Engineers Joint Contract Documents Committee and endorsed by the Construction Specifications Institute.

Page 1 of 2

# Change Order

## Instructions

### A. GENERAL INFORMATION

This document was developed to provide a uniform format for handling contract changes that affect Contract Price or Contract Times. Changes that have been initiated by a Work Change Directive must be incorporated into a subsequent Change Order if they affect Price or Times.

Changes that affect Contract Price or Contract Times should be promptly covered by a Change Order. The practice of accumulating Change Orders to reduce the administrative burden may lead to unnecessary disputes.

If Milestones have been listed in the Agreement, any effect of a Change Order thereon should be addressed.

For supplemental instructions and minor changes not involving a change in the Contract Price or Contract Times, a Field Order should be used.

### B. COMPLETING THE CHANGE ORDER FORM

Engineer normally initiates the form, including a description of the changes involved and attachments based upon documents and proposals submitted by Contractor, or requests from Owner, or both.

Once Engineer has completed and signed the form, all copies should be sent to Owner or Contractor for approval, depending on whether the Change Order is a true order to the Contractor or the formalization of a negotiated agreement for a previously performed change. After approval by one contracting party, all copies should be sent to the other party for approval. Engineer should make distribution of executed copies after approval by both parties.

If a change only applies to price or to times, cross out the part of the tabulation that does not apply.

M.C. SCHAFF & ASSOCIATES, INC.  
 818 South Beltline Highway East  
 Scottsbluff, Nebraska 69361

CHANGE ORDER NO.	1
DATE:	May 26, 2016

**CHANGE ORDER BREAKDOWN**

CONTRACT FOR: Paving District 312
OWNER: City of Scottsbluff
TO: Infinity Construction

(Contractor)

You are hereby requested to comply with the following changes from the contract plans and specifications

Description of Changes							
Item Nbr	Description	Unit	Unit Price	Bid. Qty.	This CO Qty	Total Qty	Amount of Change
4	Remove Existing Pavement	SF	\$1.00	3500	75	3575	\$75.00
10	18-Inch RCCP Storm Drain Pipe	:F	\$42.00	1350	-34	1316	(\$1,428.00)
11	48-Inch Storm Drain Manhole	EA	\$3,200.00	3	1	4	\$3,200.00
15	Remove 8-Inch Valve	LF	\$250.00	1	-1	0	(\$250.00)
21	8-Inch PVC Water Main	EA	\$60.00	60	20	80	\$1,200.00
23	1 1/4-Inch Schedule 40 PVC	EA	\$4.00	2000	-174	1826	(\$696.00)
24	2-Inch Schedule 40 PVC	EA	\$7.00	435	46	481	\$322.00
25	3-Inch Schedule 40 PVC	LF	\$20.00	15	-15	0	(\$300.00)
28	8-Inch P.C. Concrete Pavement	LF	\$36.25	9500	-154	9346	(\$5,582.50)
29	30-Inch P.C. Concrete Curb & Gutter (Catch)	LF	\$15.40	4500	-515	3985	(\$7,931.00)
30	30-Inch P.C. Concrete Curb & Gutter (Spill)	LF	\$15.40	500	-22	478	(\$338.80)
31	30-inch P.C. Concrete Truck Apron Curb	LF	\$15.40	200	6	206	\$92.40
32	4-Inch P.C. Concrete Sidewalk	LF	\$3.75	23000	-1220	21780	(\$4,575.00)
37	4-Foot P.C. Concrete Valley Gutter	LF	\$34.00	26	-26	0	(\$884.00)
38	8-Inch P.C. Stamped & Colored Concrete	SF	\$8.00	4600	-256	4344	(\$2,048.00)
42	4-Inch Yellow Prefomed Pavement Marking	LF	\$4.20	2900	88	2988	\$369.60
43	6-Inch White Prefomed Pavement Marking	LF	\$6.00	100	-2	98	(\$12.00)
44	12-Inch Yellow Prefomed Pavement Marking	LF	\$12.00	50	-7	43	(\$84.00)
45	12-Inch White Prefomed Pavement Marking	LF	\$12.00	50	1	51	\$12.00
46	24-Inch White Prefomed Pavement Marking	LF	\$22.00	260	-35	225	(\$770.00)
<b>TOTAL VALUE FOR CHANGE ORDER NO. 1</b>							<b>(\$19,628.30)</b>