

# **City of Scottsbluff, Nebraska**

**Monday, June 7, 2021**

**Regular Meeting**

## **Item Pub. Hear.2**

**Council to discuss and consider action on Change Order No. 1 for the Avenue B Mill and Overlay Project and authorize the Mayor to sign the Change Order.**

**Staff Contact: Mark Bohl, Public Works Director**

# Agenda Statement

Item No.

For Meeting of: June 7, 2021

**AGENDA TITLE:** Council approve Change Order No. 1 for the Avenue B Mill and Overlay Project.

**SUBMITTED BY:** Mark Bohl, Director of Public Works

**PRESENTATION BY:** Mark Bohl, Director of Public Works

**SUMMARY EXPLANATION:** Funding is available to have additional milling and overlay on the Avenue B Mill and Overlay Project. This change order will add a 2" mill and overlay with pavement overlay fabric on West Overland from Avenue B to Avenue I, in the amount of \$418,560.00. Need council approval to pay the change order.

**BOARD/COMMISSION RECOMMENDATION:**

**STAFF RECOMMENDATION:** Council approve Change Order No. 1 in the amount of \$418,560.00.

---

## EXHIBITS

Resolution ☐ Ordinance ☐ Contract ☐ Minutes ☐ Plan/Map ☐

Other (specify) Change Order No. 1

Notification List: Yes ☐ No ☐ Further Instructions ☐

**APPROVAL FOR SUBMITTAL:** \_\_\_\_\_  
City Manager

---

# Change Order

No. 1

Date of Issuance: May 4, 2021

Effective Date: May 18<sup>th</sup>, 2021

|                                     |                            |                                     |
|-------------------------------------|----------------------------|-------------------------------------|
| Project: Avenue 'B' Asphalt Overlay | Owner: City of Scottsbluff | Owner's Contract No.:               |
| Contract:                           |                            | Date of Contract:                   |
| Contractor: Simon Contractors       |                            | Engineer's Project No.: RM200257-00 |

## The Contract Documents are modified as follows upon execution of this Change Order:

### Description:

This change order will add quantities to perform a 2" mill and overlay with pavement overlay fabric on West Overland from Avenue 'I' to Avenue 'B'

### Attachments (list documents supporting change):

Breakdown of change order quantities.

### CHANGE IN CONTRACT PRICE:

Original Contract Price:

\$ 1,596,900.00

[Increase] [Decrease] from previously approved Change Orders No. \_\_\_\_\_ to No. \_\_\_\_\_

\$ 418,560.00

Contract Price prior to this Change Order:

\$ 1,596,900.00

Increase of this Change Order:

\$ 418,560.00

Contract Price incorporating this Change Order:

\$ 2,015,460.00

### CHANGE IN CONTRACT TIMES:

Original Contract Times: ☐ Working days ☒ Calendar days

Substantial completion (days or date): 150 days

Ready for final payment (days or date): 170 days

[Increase] [Decrease] from previously approved Change Orders No. \_\_\_\_\_ to No. \_\_\_\_\_

Substantial completion (days): \_\_\_\_\_

Ready for final payment (days): \_\_\_\_\_

Contract Times prior to this Change Order:

Substantial completion (days or date): 150 days

Ready for final payment (days or date): 170 days

Increase of this Change Order:

Substantial completion (days or date): 20

Ready for final payment (days or date): 20

Contract Times with all approved Change Orders:

Substantial completion (days or date): 170 days

Ready for final payment (days or date): 190 days

### RECOMMENDED:

By: \_\_\_\_\_  
Engineer (Authorized Signature)

Date: \_\_\_\_\_

Approved by Funding Agency (if applicable):

### ACCEPTED:

By: \_\_\_\_\_  
Owner (Authorized Signature)

Date: \_\_\_\_\_

### ACCEPTED:

By: Simon P. Resch  
Contractor (Authorized Signature)

Date: 5/17/21

Date: \_\_\_\_\_

EJCDC C-941 Change Order

Prepared by the Engineers Joint Contract Documents Committee and endorsed by the Construction Specifications Institute.

Page 1 of 2

M.C. SCHAFF & ASSOCIATES, INC.  
818 South Beltline Highway East  
Scottsbluff, Nebraska 69361

CHANGE ORDER NO.

1

DATE:

May 4, 2021

**CHANGE ORDER BREAKDOWN**

CONTRACT FOR:

Avenue 'B' Asphalt Overlay Project

OWNER:

City of Scottsbluff

TO: Simon Contractors

(Contractor)

You are hereby requested to comply with the following changes from the contract plans and specifications

| Description of Changes             |   |      |             |           |             |           |                  |
|------------------------------------|---|------|-------------|-----------|-------------|-----------|------------------|
| Item #                             | Description   | Unit | Unit Price  | Bid. Qty. | This CO Qty | Total Qty | Amount of Change |
| 1A                                 | Mobilization (Additional)                                       | EA   | \$39,000.00 | 1         | 1           | 2         | \$39,000.00      |
| 2A                                 | Traffic Control and Safety (Additional)                         | EA   | \$44,000.00 | 1         | 1           | 2         | \$44,000.00      |
| 11                                 | Cold Milling-Class 3 -3/4" Uniform Depth                        | SY   | \$5.00      | 15050     | 5400        | 20450     | \$27,000.00      |
| 13                                 | Cold Milling-Class 3 -Inlay Milling                             | SY   | \$10.50     | 1850      | 425         | 2275      | \$4,462.50       |
| 14                                 | Cold Milling-Class 5 -3/4" to 2" Tapered in 8 Feet              | SY   | \$7.50      | 8900      | 4200        | 13100     | \$31,500.00      |
| 15                                 | Non-Woven Pavement Overlay Fabric                               | SY   | \$4.90      | 27800     | 10025       | 37825     | \$49,122.50      |
| 16                                 | Asphaltic Concrete Type SPR w/PG 58V-34 Binder                  | SY   | \$15.00     | 27800     | 10025       | 37825     | \$150,375.00     |
| 17                                 | Asphaltic Concrete for Patching-<br>Type SPR w/PG 58V-34 Binder | TON  | \$300.00    | 100       | 25          | 125       | \$7,500.00       |
| 19                                 | Adjust Manhole to Grade   | EA   | \$1,400.00  | 35        | 20          | 55        | \$28,000.00      |
| 20                                 | Adjust Valve Box to Grade                                       | EA   | \$800.00    | 4         | 4           | 8         | \$3,200.00       |
| 22                                 | 4-Inch Preformed Pavement Markings (Yellow)                     | LF   | \$5.00      | 9250      | 5000        | 14250     | \$25,000.00      |
| 23                                 | 6-Inch Preformed Pavement Markings (White)                      | LF   | \$8.00      | 150       | 200         | 350       | \$1,200.00       |
| 25                                 | 24-Inch Preformed Pavement Markings (White)                     | LF   | \$35.00     | 950       | 200         | 1150      | \$7,000.00       |
| 27                                 | Turn Arrow, Preformed Pavement Marking (White)                  | EA   | \$600.00    | 6         | 2           | 8         | \$1,200.00       |
| TOTAL VALUE FOR CHANGE ORDER NO. 1 |   |      |             |           |             |           | \$418,560.00     |