



# City of Grand Island

Tuesday, August 22, 2017

Council Session

## Item G-16

**#2017-235 - Approving Change Order No. 1 (Time Extension) for  
North Broadwell Avenue Drainage Project No. 2017-D-3**

Staff Contact: John Collins, P.E. - Public Works Director

# **Council Agenda Memo**

**From:** Keith Kurz PE, Assistant Public Works Director

**Meeting:** August 22, 2017

**Subject:** Approving Change Order No. 1 (Time Extension) for North Broadwell Avenue Drainage Project No. 2017-D-3

**Presenter(s):** John Collins PE, Public Works Director

## **Background**

The Diamond Engineering Company of Grand Island, Nebraska was awarded a \$140,361.50 contract on April 25, 2017, via Resolution No. 2017-127, for North Broadwell Avenue Drainage Project No. 2017-D-3.

The drainage improvements are located on North Broadwell Avenue between BNSF Railroad and US Highway 281.

## **Discussion**

Due to a potential conflict with the drainage pipe and water main at the north driveway into the Veterans Athletic Complex a time extension is being requested on this project. With fall activities underway at the Veterans Athletic Complex, which require water service for the restrooms and concession stand, there isn't a good time prior to September 1, 2017 to relocate the water main. The Diamond Engineering Company will need approximately 2-3 weeks to lower the water main and perform necessary testing. The north ball field driveway will be finished up after fall activities have been completed.

Original completion date was set at September 1, 2017, with a request to extend this to December 15, 2017. There will not be any contract amount modification with this change order.

## **Alternatives**

It appears that the Council has the following alternatives concerning the issue at hand. The Council may:

1. Move to approve
2. Refer the issue to a Committee
3. Postpone the issue to future date

4. Take no action on the issue

### **Recommendation**

City Administration recommends that the Council approve extending the completion date to December 15, 2017, as noted in Change Order No. 1.

### **Sample Motion**

Move to approve the resolution.



**CONTRACT TIME EXTENSION**

**PROJECT:** North Broadwell Avenue Drainage Project No. 2017-D-3

**CONTRACTOR:** The Diamond Engineering Company

**AMOUNT OF CONTRACT:** \$140,361.50

**CONTRACT DATE:** April 25, 2017

Notice to Proceed Date ----- May 2, 2017  
Original Completion Date ----- September 1, 2017  
Revised Completion Date ----- December 15, 2017

**The Above Change Order Accepted:**

The Diamond Engineering Company

By \_\_\_\_\_ Date \_\_\_\_\_

**Approval Recommended:**

By \_\_\_\_\_ Date \_\_\_\_\_  
John Collins PE, Public Works Director/City Engineer

**Approved for the City of Grand Island, Nebraska**

By \_\_\_\_\_ Date \_\_\_\_\_  
Mayor

Attest \_\_\_\_\_  
City Clerk

RESOLUTION 2017-235

WHEREAS, on April 25, 2017, via Resolution 2017-127, the City of Grand Island awarded The Diamond Engineering Company of Grand Island, Nebraska the bid in the amount of \$140,361.50 for North Broadwell Avenue Drainage Project No. 2017-D-3; and

WHEREAS, the completion of such project has been delayed due to a potential conflict with the drainage pipe and water main at the north driveway into the Veterans Athletic Complex; and

WHEREAS, The Diamond Engineering Company has requested an extension from September 1, 2017 to December 15, 2017 in order to complete the project; and

WHEREAS, there will not be any contract amount modification with such time extension; and

WEREAS, the Public Works Department supports such contract extension.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL OF THE CITY OF GRAND ISLAND, NEBRASKA, that the Mayor be, and hereby is, authorized and directed to execute Change Order No. 1 between the City of Grand Island and The Diamond Engineering Company of Grand Island, Nebraska to provide the requested time extension for North Broadwell Avenue Drainage Project No. 2017-D-3.

- - -

Adopted by the City Council of the City of Grand Island, Nebraska, August 22, 2017.

\_\_\_\_\_  
Jeremy L. Jensen, Mayor

Attest:

\_\_\_\_\_  
RaNae Edwards, City Clerk

Approved as to Form	☐ _____
August 18, 2017	☐ City Attorney