



City of Grand Island

Tuesday, September 12, 2017

Council Session

Item G-12

**#2017-246 - Approving Change Order No. 1 for Shady Bend
Drainage Project No. 2017-D-2**

Staff Contact: John Collins, P.E. - Public Works Director

Council Agenda Memo

From: Keith Kurz P.E., Assistant Public Works Director

Meeting: September 12, 2017

Subject: Approving Change Order No. 1 for Shady Bend Drainage Project No. 2017-D-2

Presenter(s): John Collins PE, Public Works Director

Background

Van Kirk Bros. Contracting of Sutton, Nebraska was awarded a \$122,404.00 contract on April 25, 2017 via Resolution No. 2017-126.

The drainage improvements to be performed are located on Shady Bend Road between Seedling Mile Road and US Highway 30. These improvements are being made in response to Wetzel Street resident requests.

Discussion

To further improve drainage in the area of Shady Bend Road between Seedling Mile Road and US Highway 30 the removal and disposal of several trees is necessary. Along with tree removal, some further grading and culvert cleaning is also needed. Change Order No.1 covers the materials, labor and equipment for such additional work on this project.

The extra work adds a total cost of \$10,750.00 to the project, resulting in a revised contract amount of \$133,154.00. There are sufficient funds in Account No. 40000400-2000-40024.

Alternatives

It appears that the Council has the following alternatives concerning the issue at hand. The Council may:

1. Move to approve
2. Refer the issue to a Committee
3. Postpone the issue to future date
4. Take no action on the issue

Recommendation

City Administration recommends that the Council approve Change Order No. 1 for Shady Bend Drainage Project No. 2017-D-2.

Sample Motion

Move to approve the resolution.

Date of Issuance: September 12, 2017

PROJECT: Shady Bend Drainage Project No. 2017-D-2

CONTRACTOR: Van Kirk Bros. Contracting

CONTRACT DATE: May 1, 2017

To further improve drainage in the area of Shady Bend Road between Seedling Mile Road and US Highway 30 the removal and disposal of several trees is necessary.

- Materials, labor and equipment to remove & dispose of trees,
as well as additional grading and culvert cleaning \$ 10,750.00

The changes result in the following adjustment to the Contract Amount:

Contract Price Prior to This Change Order\$122,404.00

Net Increase/~~Decrease~~ Resulting from this Change Order\$ 10,750.00

Revised Contract Price Including this Change Order\$133,154.00

Approval Recommended:

By _____
John Collins PE, Public Works Director

Date _____

The Above Change Order Accepted:

Van Kirk Bros. Contracting
Contractor

By _____

Date _____

Approved for the City of Grand Island:

By _____
Jeremy L. Jensen, Mayor

Attest: _____
RaNae Edwards, City Clerk

Date _____

RESOLUTION 2017-246

WHEREAS, on April 25, 2017, via Resolution 2017-126, the City of Grand Island awarded Van Kirk Bros. Contracting of Sutton, Nebraska the bid in the amount of \$122,404.00 for Shady Bend Drainage Project No. 2017-D-2; and

WHEREAS, it has been determined that modifications to the work to be performed by Van Kirk Bros. Contracting are necessary; and

WHEREAS, such modifications have been incorporated into Change Order No. 1, and

WHEREAS, the result of such modifications will increase the contract amount by \$10,750.00.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL OF THE CITY OF GRAND ISLAND, NEBRASKA, that the Mayor be, and hereby is, authorized and directed to execute Change Order No. 1 between the City of Grand Island and Van Kirk Bros. Contracting of Sutton, Nebraska to provide the modifications set out as follows:

- Materials, labor and equipment to remove and dispose of trees \$10,750.00

- - -

Adopted by the City Council of the City of Grand Island, Nebraska, September 12, 2017.

Jeremy L. Jensen, Mayor

Attest:

RaNae Edwards, City Clerk

Approved as to Form	☐ _____
September 8, 2017	☐ City Attorney