



# City of Grand Island

Tuesday, March 13, 2018

Council Session

## Item G-15

**#2018-70 - Approving Change Order No. 1 for Concrete Pavement and Storm Sewer Repair 2018, Various Locations**

Staff Contact: John Collins, P.E. - Public Works Director

# Council Agenda Memo

**From:** Shannon Callahan, Street Superintendent

**Meeting:** March 13, 2018

**Subject:** Approving Change Order No. 1 for Concrete Pavement and Storm Sewer Repair 2018, Various Locations

**Presenter(s):** John Collins PE, Public Works Director

## Background

The Diamond Engineering Company of Grand Island, NE was awarded a \$796,309.60 contract by the City Council on January 11, 2018, via Resolution No. 2018-11, for Concrete Pavement and Storm Sewer Repair 2018, Various Locations.

## Discussion

Change Order No. 1 is for the addition of a line item, Reconstruct Manhole, to the current contract. Approximately 36 manholes were lowered with the 2017-AC-1 project on the Capital Avenue and North Road sections of work. This line item will be used to rebuild the top of these manholes and will include traffic control, labor, and tools required to complete the work. This change will not have a net impact on the contract amount.

## Alternatives

It appears that the Council has the following alternatives concerning the issue at hand. The Council may:

1. Move to approve
2. Refer the issue to a Committee
3. Postpone the issue to future date
4. Take no action on the issue

## Recommendation

City Administration recommends that the Council approve Change Order No. 1 for Concrete Pavement and Storm Sewer Repair 2018, Various Locations.

## Sample Motion

Move to approve the resolution.

City of Grand Island  
100 East 1st Street  
Grand Island, Nebraska 68801

**CHANGE ORDER NUMBER 1**

**Date of Issuance:** March 13, 2017

**PROJECT:** Concrete Pavement and Storm Sewer Repair 2018, Various Locations

**CONTRACTOR:** The Diamond Engineering Company

**CONTRACT DATE:** January 23, 2018

Change order to add an additional line item of Reconstruct Manhole to current contract. Approximately 36 manholes were lowered with the 2017-AC-1 project on the Capital Avenue and North Road sections of work. This line item will be used to rebuild the top of these manholes and will include traffic control, labor, and tools required to complete the work. This change will not impact the total contract amount.

	<u>Quantity</u>	<u>Unit Price</u>	<u>Total Price</u>
1. Reconstruct Manhole	36 EA	\$2,000.00	\$72,000.00

**TOTAL OF CHANGE ORDER NO. 1** **\$72,000.00**

Contract Price Prior to This Change Order .....\$ 796,309.60  
Net Increase/Decrease Resulting from this Change Order .....\$ no net change  
**Revised Contract Price Including this Change Order.....\$ 796,309.60**

**Approval Recommended:**

By \_\_\_\_\_  
John Collins PE, Public Works Director

Date \_\_\_\_\_

**The Above Change Order Accepted:**

\_\_\_\_\_  
The Diamond Engineering Company  
Contractor

By \_\_\_\_\_

Date \_\_\_\_\_

**Approved for the City of Grand Island:**

By \_\_\_\_\_  
Jeremy L. Jensen, Mayor

Attest: \_\_\_\_\_  
RaNae Edwards, City Clerk

Date \_\_\_\_\_

RESOLUTION 2018-70

WHEREAS, The Diamond Engineering Company of Grand Island, NE was awarded a \$796,309.60 contract by the City Council on January 11, 2018, via Resolution No. 2018-11, for Concrete Pavement and Storm Sewer Repair 2018, Various Locations; and

WHEREAS, it has been determined that a modification is needed to be made to allow for the addition of a line item, Reconstruct Manhole; and

WHEREAS, such modifications have been incorporated into Change Order No. 1; and

WHEREAS, the result of such modification will not impact the net contract amount.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL OF THE CITY OF GRAND ISLAND, NEBRASKA, that the Mayor be, and hereby is, authorized and directed to execute Change Order No. 1 between the City of Grand Island and The Diamond Engineering Company of Grand Island, Nebraska to provide the modification.

- - -

Adopted by the City Council of the City of Grand Island, Nebraska, March 13, 2018.

\_\_\_\_\_  
Jeremy L. Jensen, Mayor

Attest:

\_\_\_\_\_  
RaNae Edwards, City Clerk

Approved as to Form	☒ _____
March 14, 2018	☒ City Attorney