



City of Grand Island

Tuesday, August 28, 2018

Council Session

Item G-14

#2018-255 - Approving Change Order No. 1 for the 2018 Asphalt Resurfacing Project No. 2018-AC-1

Staff Contact: John Collins, P.E. - Public Works Director

Council Agenda Memo

From: Keith Kurz PE, Assistant Public Works Director

Meeting: August 28, 2018

Subject: Approving Change Order No. 1 for the 2018 Asphalt Resurfacing Project No. 2018-AC-1

Presenter(s): John Collins PE, Public Works Director

Background

Gary Smith Construction Co., Inc. of Grand Island, Nebraska was awarded a \$537,015.05 contract on February 13, 2018, via Resolution No. 2018-35, for the 2018 Asphalt Resurfacing Project No. 2018-AC-1.

This year's work involves asphalt resurfacing on the following City streets.

Section #1 - Webb Road; Capital Avenue to US Highway 281

Section #2 - Webb Road; Woodridge Boulevard to Stolley Park Road

Section #3 – Old Highway 30; US Highway 30 (West end) to US Highway 30 (East end)

Section #4 – Webb Road; 2nd Street to Island Circle

Discussion

Coordination is necessary for sections near railroad crossings, which has required more time than originally planned for. A time extension is being requested from September 15, 2018 to October 31, 2018.

There will be no cost associated with Change Order No. 1, leaving the contract agreement amount of \$537,015.05.

Alternatives

It appears that the Council has the following alternatives concerning the issue at hand. The Council may:

1. Move to approve

2. Refer the issue to a Committee
3. Postpone the issue to future date
4. Take no action on the issue

Recommendation

City Administration recommends that the Council approve Change Order No. 1 for the 2018 Asphalt Resurfacing Project No. 2018-AC-1 with Gary Smith Construction Co., Inc. of Grand Island, Nebraska.

Sample Motion

Move to approve the resolution.



CHANGE ORDER NO. 1

PROJECT: 2018 Asphalt Resurfacing Project No. 2018-AC-1

CONTRACTOR: Gary Smith Construction Co., Inc.

AMOUNT OF CONTRACT: \$537,015.05

CONTRACT DATE: February 28, 2018

| | |
|---|---------------|
| Contract Price Prior to this Change Order..... | \$ 537,015.05 |
| Net Increase Resulting from this Change Order..... | \$ 0 |
| Revised Contract Price Including this Change Order..... | \$ 537,015.05 |

| | |
|-------------------------------------|--------------------|
| Notice to Proceed Date ----- | March 2, 2018 |
| Original Completion Date ----- | September 15, 2018 |
| First Revised Completion Date ----- | October 31, 2018 |

The Above Change Order Accepted:

Gary Smith Construction Co., Inc.

By _____ **Date** _____

Approval Recommended:

By _____ **Date** _____
John Collins PE, Public Works Director/City Engineer

Approved for the City of Grand Island, Nebraska

By _____ **Date** _____
Mayor

Attest _____
City Clerk

RESOLUTION 2018-255

WHEREAS, on February 13, 2018, via Resolution No.2018-35, the City of Grand Island awarded Gary Smith Construction Co., Inc. of Grand Island, Nebraska the bid in the amount of \$537,015.05 for Asphalt Resurfacing Project No. 2018-AC-1; and

WHEREAS, it has been determined that additional time is necessary to complete such project; and

WHEREAS, such modifications have been incorporated into Change Order No. 1; and

WHEREAS, there will be no cost associated with such time extension, leaving the contract agreement amount of \$537,015.05; and

WHEREAS, the project completion date will be extended from September 15, 2018 to October 31, 2018.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL OF THE CITY OF GRAND ISLAND, NEBRASKA, that the Mayor be, and hereby is, authorized and directed to execute Change Order No. 1, at no additional cost, between the City of Grand Island and Gary Smith Construction Co., Inc. of Grand Island, Nebraska to provide the modifications.

- - -

Adopted by the City Council of the City of Grand Island, Nebraska, August 28, 2018.

Jeremy L. Jensen, Mayor

Attest:

RaNae Edwards, City Clerk

| | |
|---------------------|-----------------|
| Approved as to Form | ☐ _____ |
| August 23, 2018 | ☐ City Attorney |