

# City of Grand Island

Tuesday, August 27, 2019 **Council Session** 

## Item G-12

#2019-256 - Approving Change Order No. 1 for North Broadwell Avenue Drainage; Project No. 2018-D-1

Staff Contact: John Collins, P.E. - Public Works Director

# Council Agenda Memo

**From:** Keith Kurz PE, Assistant Public Works Director

**Meeting:** August 27, 2019

**Subject:** Approving Change Order No. 1 for North Broadwell

Avenue Drainage; Project No. 2018-D-1

**Presenter(s):** John Collins PE, Public Works Director

## **Background**

The Starostka Group Unlimited, Inc. of Grand Island, Nebraska was awarded a \$247,981.06 contract on February 26, 2019, via Resolution No. 2019-80, for North Broadwell Avenue Drainage; Project No. 2018-D-1.

The drainage improvements consist of removing trees and re-grading the ditch to allow for proper maintenance and improved channel flow.

#### **Discussion**

Due to the continual rainfall the City has experienced this spring/summer the Starostka Group Unlimited, Inc. has not been able to enter this work area with the saturation of the ground.

Original completion date was set at September 1, 2019, with a request to extend this to May 31, 2020. There will not be any contract amount modification with this change order.

### **Alternatives**

It appears that the Council has the following alternatives concerning the issue at hand. The Council may:

- 1. Move to approve
- 2. Refer the issue to a Committee
- 3. Postpone the issue to future date
- 4. Take no action on the issue

## Recommendation

City Administration recommends that the Council approve extending the completion date to May 31, 2020, as noted in Change Order No. 1.

## **Sample Motion**

Move to approve the resolution.



#### **CONTRACT TIME EXTENSION**

PROJECT: North Broadwell Avenue Drainage; Project No. 2018-D-1			
CONTRACTOR:	Starostka Group Unlimited, Inc.		
AMOUNT OF CONTRACT:	\$247,981.06		
CONTRACT DATE:	March 5, 2019		
Notice to Proceed Date	March 5, 2019		
Original Completion Date	September 1, 2019		
Revised Completion Date	May 31, 2020		
The Above Change Order Accepted:  Starostka Group Unlimited, Inc.			
Ву	Date		
Approval Recommended:			
ByJohn Collins PE, Public W	Date /orks Director/City Engineer		
Approved for the City of Grand	I Island, Nebraska		
Approved for the City of Grand  By  Mayor	I Island, Nebraska  Date		

#### RESOLUTION 2019-256

WHEREAS, on February 26, 2019, via Resolution 2019-80, the City of Grand Island awarded Starostka Group Unlimited, Inc. of Grand Island, Nebraska the bid in the amount of \$247,981.06 for North Broadwell Avenue Drainage; Project No. 2018-D-1; and

WHEREAS, the completion of such project has been delayed due to weather conflicts; and

WHEREAS, Starostka Group Unlimited, Inc. has requested an extension from September 1, 2019 to May 31, 2020 in order to complete the project; and

WHEREAS, there will not be any contract amount modification with such time extension; and

WEREAS, the Public Works Department supports such contract extension.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL OF THE CITY OF GRAND ISLAND, NEBRASKA, that the Mayor be, and hereby is, authorized and directed to execute Change Order No. 1 between the City of Grand Island and Starostka Group Unlimited, Inc. of Grand Island, Nebraska to provide the requested time extension for North Broadwell Avenue Drainage; Project No. 2018-D-1.

- - -

Adopted by the City Council of the City of Grand Island, Nebraska, August 27, 2019.

	Roger G. Steele, Mayor	
Attest:		
RaNae Edwards, City Clerk		

 $\begin{array}{cccc} \mbox{Approved as to Form} & \mbox{$\mathbbmm$} & \\ \mbox{August 23, 2019} & \mbox{$\mathbbmm$} & \mbox{City Attorney} \end{array}$