



# City of Grand Island

Tuesday, August 27, 2019

Council Session

## Item G-13

**#2019-257 - Approving Change Order No. 1 for Sugar Beet Ditch  
Drainage; Project No. 2019-D-1**

Staff Contact: John Collins, P.E. - Public Works Director

# **Council Agenda Memo**

**From:** Keith Kurz PE, Assistant Public Works Director

**Meeting:** August 27, 2019

**Subject:** Approving Change Order No. 1 for Sugar Beet Ditch Drainage; Project No. 2019-D-1

**Presenter(s):** John Collins PE, Public Works Director

## **Background**

The Starostka Group Unlimited, Inc. of Grand Island, Nebraska was awarded a \$97,318.73 contract on February 12, 2019, via Resolution No. 2019-49, for Sugar Beet Ditch Drainage; Project No. 2019-D-1.

The drainage improvements allow for enclosure of the ditch along the hike/bike trail with extension of an existing drainage pipe between Arthur Street and Harrison Street. Maintenance and safety will be improved with this work.

## **Discussion**

Due to the continual rainfall the City has experienced this spring/summer the Starostka Group Unlimited, Inc. has not been able to enter this work area with the saturation of the ground.

Original completion date was set at September 1, 2019, with a request to extend this to November 30, 2019. There will not be any contract amount modification with this change order.

## **Alternatives**

It appears that the Council has the following alternatives concerning the issue at hand. The Council may:

1. Move to approve
2. Refer the issue to a Committee
3. Postpone the issue to future date
4. Take no action on the issue

## **Recommendation**

City Administration recommends that the Council approve extending the completion date to November 30, 2019, as noted in Change Order No. 1.

## **Sample Motion**

Move to approve the resolution.



**CONTRACT TIME EXTENSION**

**PROJECT:** Sugar Beet Ditch Drainage; Project No. 2019-D-1

**CONTRACTOR:** Starostka Group Unlimited, Inc.

**AMOUNT OF CONTRACT:** \$97,318.73

**CONTRACT DATE:** February 27, 2019

Notice to Proceed Date ----- February 28, 2019

Original Completion Date ----- September 1, 2019

Revised Completion Date ----- November 30, 2019

**The Above Change Order Accepted:**

Starostka Group Unlimited, Inc.

By \_\_\_\_\_ Date \_\_\_\_\_

**Approval Recommended:**

By \_\_\_\_\_ Date \_\_\_\_\_  
John Collins PE, Public Works Director/City Engineer

**Approved for the City of Grand Island, Nebraska**

By \_\_\_\_\_ Date \_\_\_\_\_  
Mayor

Attest \_\_\_\_\_  
City Clerk

RESOLUTION 2019-257

WHEREAS, on February 12, 2019, via Resolution 2019-49, the City of Grand Island awarded Starostka Group Unlimited, Inc. of Grand Island, Nebraska the bid in the amount of \$97,318.73 for Sugar Beet Ditch Drainage; Project No. 2019-D-1; and

WHEREAS, the completion of such project has been delayed due to weather conflicts; and

WHEREAS, Starostka Group Unlimited, Inc. has requested an extension from September 1, 2019 to November 30, 2019 in order to complete the project; and

WHEREAS, there will not be any contract amount modification with such time extension; and

WEREAS, the Public Works Department supports such contract extension.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL OF THE CITY OF GRAND ISLAND, NEBRASKA, that the Mayor be, and hereby is, authorized and directed to execute Change Order No. 1 between the City of Grand Island and Starostka Group Unlimited, Inc. of Grand Island, Nebraska to provide the requested time extension for Sugar Beet Ditch Drainage; Project No. 2019-D-1.

- - -

Adopted by the City Council of the City of Grand Island, Nebraska, August 27, 2019.

\_\_\_\_\_  
Roger G. Steele, Mayor

Attest:

\_\_\_\_\_  
RaNae Edwards, City Clerk

Approved as to Form	☐ _____
August 23, 2019	☐ City Attorney