



City of Grand Island

Tuesday, September 10, 2019

Council Session

Item G-9

**#2019-274 - Approving Change Order No. 2 for Sugar Beet Ditch
Drainage; Project No. 2019-D-1**

Staff Contact: John Collins, P.E. - Public Works Director

Council Agenda Memo

From: Keith Kurz PE, Assistant Public Works Director

Meeting: September 10, 2019

Subject: Approving Change Order No. 2 for Sugar Beet Ditch Drainage; Project No. 2019-D-1

Presenter(s): John Collins PE, Public Works Director

Background

The Starostka Group Unlimited, Inc. of Grand Island, Nebraska was awarded a \$97,318.73 contract on February 12, 2019, via Resolution No. 2019-49, for Sugar Beet Ditch Drainage; Project No. 2019-D-1.

On August 27, 2019, via Resolution No. 2019-257, City Council approved Change Order No. 1 which allowed additional time to complete this project. This time extension was due to unfavorable weather conditions and extended the completion date from September 1, 2019 to November 30, 2019, with no contract amount modification.

The drainage improvements allow for enclosure of the ditch along the hike/bike trail with extension of an existing drainage pipe between Arthur Street and Harrison Street. Maintenance and safety will be improved with this work.

Discussion

To repair soil erosion and concrete slab failure at Lift Station No. 7, which is adjacent to the Sugar Beet Ditch Change Order No. 2 is necessary. In addition to the repair work, drainage improvements to the south end of Grant Street are also included to mitigate erosion issues at Lift Station No. 7.

The extra work adds a total cost of \$19,013.11 to the project, resulting in a revised contract amount of \$116,331.84.

Alternatives

It appears that the Council has the following alternatives concerning the issue at hand. The Council may:

1. Move to approve
2. Refer the issue to a Committee
3. Postpone the issue to future date
4. Take no action on the issue

Recommendation

City Administration recommends that the Council approve Change Order No. 2 with the Starostka Group Unlimited, Inc. for Sugar Beet Ditch Drainage; Project No. 2019-D-1.

Sample Motion

Move to approve the resolution.



CHANGE ORDER NO. 2

PROJECT: Sugar Beet Ditch Drainage; Project No. 2019-D-1

CONTRACTOR: Starostka Group Unlimited, Inc.

AMOUNT OF CONTRACT: \$97,318.73

CONTRACT DATE: February 27, 2019

To repair soil erosion and concrete slab failure at Lift Station No. 7, which is adjacent to the Sugar Beet Ditch Change Order No. 2 is necessary. In addition to the repair work, drainage improvements to the south end of Grant Street are also included to mitigate erosion issues at Lift Station No. 7.

<i>Item No.</i>	<i>Description</i>	<i>Quantity</i>	<i>Unit</i>	<i>Unit Price</i>	<i>Extended Price</i>
CO1-4	Embankment, Eq	8.00	CY	\$ 15.89	\$ 127.12
CO1-6	15" Storm Sewer Pipe, Type HDPE N-12	35.00	LF	\$ 32.50	\$ 1,137.50
CO1-17	Remove & Replace 4" Concrete Sidewalk	35.00	SF	\$ 11.10	\$ 388.50
CO1-18	Seeding & Hydromulch	.010	AC	\$11,718.76	\$ 117.19
CO1-19	Temporary Traffic Control	1.00	LS	\$ 745.00	\$ 745.00
CO1-21	Remove Type "B" Inlet, Salvage Frame and Grate	2.00	EA	\$ 538.00	\$ 1,076.00
CO1-22	Plug End 12" RCP Storm Sewer Pipe	2.00	EA	\$ 359.00	\$ 718.00
CO1-23	Abandon in Place 12" RCP Storm Sewer Pipe	35.00	LF	\$ 11.00	\$ 385.00
CO1-24	Remove and Replace 6" PCC Pavement	45.00	SY	\$ 62.90	\$ 2,830.50
CO1-25	Build Type "D" Modified Curb Inlet	2.00	EA	\$ 4,800.00	\$ 9,600.00
CO1-26	Grate, Deeter 1927	1.00	EA	\$ 429.00	\$ 429.00
CO1-27	Provide and Install Joint Sealant (Manhole 84-10)	30.00	LF	\$ 5.50	\$ 165.00
CO1-28	Place Controlled Low Strength Material	4.30	CY	\$ 301.00	\$ 1,294.30
Change Order No. 2					\$19,013.11

Original Contract Amount	\$ 97,318.73
Change Order No. 1	\$ 0.00
Change Order No. 2	\$ 19,013.11
Revised Contract Amount	\$ 116,331.84

The Above Change Order Accepted:

Starostka Group Unlimited, Inc.

By _____ Date _____

Approval Recommended:

By _____
John Collins PE, Public Works Director/City Engineer

Date _____

Approved for the City of Grand Island, Nebraska

By _____
Mayor

Date _____

Attest _____
City Clerk

RESOLUTION 2019-274

WHEREAS, on February 12, 2019, via Resolution 2019-49, the City of Grand Island awarded Starostka Group Unlimited, Inc. of Grand Island, Nebraska the bid in the amount of \$97,318.73 for Sugar Beet Ditch Drainage; Project No. 2019-D-1; and

WHEREAS, on August 27, 2019, via Resolution No. 2019-257, City Council approved Changer Order No. 1 to allow for a contract extension from September 1, 2019 to November 30, 2019, with no contract amount modification; and

WHEREAS, to repair soil erosion and concrete slab failure at Lift Station No. 7, which is adjacent to the Sugar Beet Ditch Change Order No. 2 is necessary; and

WHEREAS, in addition to the repair work, drainage improvements to the south end of Grant Street are also included to mitigate erosion issues at Lift Station No. 7; and

WHEREAS, Change Order No. 2 covers all work required; and

WHEREAS, the extra work adds a total cost of \$19,013.11 to the project, resulting in a revised contract amount of \$116,331.84; and

WEREAS, such change order is necessary to proceed with the project.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL OF THE CITY OF GRAND ISLAND, NEBRASKA, that the Mayor be, and hereby is, authorized and directed to execute Change Order No. 2 between the City of Grand Island and Starostka Group Unlimited, Inc. of Grand Island, Nebraska in the amount of \$19,013.11 for Sugar Beet Ditch Drainage; Project No. 2019-D-1.

- - -

Adopted by the City Council of the City of Grand Island, Nebraska, September 10, 2019.

Roger G. Steele, Mayor

Attest:

RaNae Edwards, City Clerk

Approved as to Form	☐ _____
September 6, 2019	☐ City Attorney