



# City of Grand Island

Tuesday, May 26, 2020

Council Session

## Item G-8

**#2020-124 -Approving Change Order No. 3 for North Broadwell Avenue Drainage; Project No. 2018-D-1**

Staff Contact: John Collins, P.E. - Public Works Director

# Council Agenda Memo

**From:** Keith Kurz PE, Assistant Public Works Director

**Meeting:** May 26, 2020

**Subject:** Approving Change Order No. 3 for North Broadwell Avenue Drainage; Project No. 2018-D-1

**Presenter(s):** John Collins PE, Public Works Director

## Background

The Starostka Group Unlimited, Inc. of Grand Island, Nebraska was awarded a \$247,981.06 contract on February 26, 2019, via Resolution No. 2019-80, for North Broadwell Avenue Drainage; Project No. 2018-D-1.

On August 27, 2019, via Resolution No. 2019-256, City Council approved Change Order No. 1 to the original contract approving a time extension from September 1, 2019 to May 31, 2020. Such change order was at no cost to the City.

On March 24, 2020, via Resolution No. 2020-81, City Council approved Change Order No. 2 to the original contract, which allowed for re-building of the temporary storm water diversion structure due to continual rainfall experienced in 2019. Change Order No. 2 increased the original contract by \$15,000.00, resulting in a revised total contract amount of \$262,981.06.

The drainage improvements consist of removing trees and re-grading the ditch to allow for proper maintenance and improved channel flow.

## Discussion

During construction of the North Broadwell Avenue Drainage; Project No. 2018-D-1 asphalt was damaged in the Eagle Scout Lake parking area and a sanitary sewer force main in the Vet's Sports Complex was damaged. The additional work to repair said damage will increase the contract amount by \$7,868.00, resulting in a revised contract amount of \$270,849.06.

## **Alternatives**

It appears that the Council has the following alternatives concerning the issue at hand. The Council may:

1. Move to approve
2. Refer the issue to a Committee
3. Postpone the issue to future date
4. Take no action on the issue

## **Recommendation**

City Administration recommends that the Council approve Change Order No. 3 for the North Broadwell Avenue Drainage; Project No. 2018-D-1 in the amount of \$7,868.00 with Starostka Group Unlimited, Inc.

## **Sample Motion**

Move to approve the resolution.



**CHANGE ORDER NO. 3**

**PROJECT:** North Broadwell Avenue Drainage; Project No. 2018-D-1

**CONTRACTOR:** Starostka Group Unlimited, Inc.

**AMOUNT OF CONTRACT:** \$247,981.06

**CONTRACT DATE:** March 5, 2019

Due to the continual rainfall experienced in 2019 the temporary storm water diversion structure requires re-building.

Original Contract Amount -----	\$247,981.06
Change Order No. 1 -----	\$ 0.00
Change Order No. 2 -----	\$ 15,000.00
Change Order No. 3 -----	\$ 7,868.00
Revised Contract Amount -----	\$270,849.06
Notice to Proceed Date -----	March 5, 2019
Original Completion Date -----	September 1, 2019
Revised Completion Date -----	May 31, 2020

**The Above Change Order Accepted:**  
Starostka Group Unlimited, Inc.

By \_\_\_\_\_ Date \_\_\_\_\_

**Approval Recommended:**

By \_\_\_\_\_ Date \_\_\_\_\_  
 John Collins PE, Public Works Director/City Engineer

**Approved for the City of Grand Island, Nebraska**

By \_\_\_\_\_ Date \_\_\_\_\_  
 Mayor

Attest \_\_\_\_\_  
 City Clerk

RESOLUTION 2020-124

WHEREAS, on February 26, 2019, via Resolution 2019-80, the City of Grand Island awarded Starostka Group Unlimited, Inc. of Grand Island, Nebraska the bid in the amount of \$247,981.06 for North Broadwell Avenue Drainage; Project No. 2018-D-1; and

WHEREAS, on August 27, 2019, via Resolution No. 2019-256, City Council approved Change Order No. 1, at no cost to the City, to the original contract approving a time extension from September 1, 2019 to May 31, 2020; and

WHEREAS, on March 24, 2020, via Resolution No. 2020-81, City Council approved Change Order No. 2, in the amount of \$15,000.00, which allowed for re-building of the temporary storm water diversion structure due to continual rainfall experienced in 2019; and

WHEREAS, during construction asphalt was damaged in the Eagle Scout Lake parking area and a sanitary sewer force main in the Vet's Sports Complex was damaged; and

WHEREAS, the additional work to repair said damage will increase the contract amount by \$7,868.00, resulting in a revised contract amount of \$270,849.06.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL OF THE CITY OF GRAND ISLAND, NEBRASKA, that the Mayor be, and hereby is, authorized and directed to execute Change Order No. 3 between the City of Grand Island and Starostka Group Unlimited, Inc. of Grand Island, Nebraska to provide the necessary work for North Broadwell Avenue Drainage; Project No. 2018-D-1.

- - -

Adopted by the City Council of the City of Grand Island, Nebraska, May 26, 2020.

\_\_\_\_\_  
Roger G. Steele, Mayor

Attest:

\_\_\_\_\_  
RaNae Edwards, City Clerk

Approved as to Form	☐ _____
May 22, 2020	☐ City Attorney