



City of Grand Island

Tuesday, July 28, 2020

Council Session

Item G-14

#2020-172 - Approving Amendment No. 1 to Engineering Consulting Agreement for Eddy Street Underpass Rehabilitation; Project No. 2019-U-1

Staff Contact: John Collins, P.E. - Public Works Director

Council Agenda Memo

From: Keith Kurz PE, Assistant Public Works Director

Meeting: July 28, 2020

Subject: Approving Amendment No. 1 to Engineering Consulting Agreement for Eddy Street Underpass Rehabilitation; Project No. 2019-U-1

Presenter(s): John Collins PE, Public Works Director

Background

Public Works Engineering staff, along with Olsson, Inc. of Grand Island have completed an evaluation of the condition of the Eddy Street underpass which was built in 1950. The goal of this evaluation was to outline repairs and/or replacements to extend the life of the structure. Issues requiring evaluation were related to the condition of the concrete retaining walls of the structure as well as the condition of the Mill Drive and North Front Street Bridges. The current storm sewer pumping system for the underpass was also evaluated and will be rehabbed as needed. Installation of netting to aid in the reduction of roosting birds is desired. The objective of this stage of the project was to develop and evaluate recommendations for rehabilitation, evaluate opinions of cost, and select a preferred alternative.

On November 12, 2020, via Resolution No. 2019-329, City Council approved an Engineering Services Agreement with Olsson, Inc. of Grand Island, Nebraska in the amount of \$67,570.00 for Eddy Street Underpass Rehabilitation; Project No. 2019-U-1.

Discussion

With preliminary design nearing completion for Eddy Street Underpass Rehabilitation; Project No. 2019-U-1 it is necessary to amend the original agreement with Olsson, Inc. Such amendment will allow for final design, bidding phase services, and project management. An amendment to the original agreement with Olsson, Inc. is requested at this time, in the amount of \$79,060.00, for a total revised agreement amount of \$146,630.00.

Alternatives

It appears that the Council has the following alternatives concerning the issue at hand. The Council may:

1. Move to approve
2. Refer the issue to a Committee
3. Postpone the issue to future date
4. Take no action on the issue

Recommendation

City Administration recommends that the Council approve Amendment No. 1 to the original agreement with Olsson, Inc. of Grand Island, Nebraska, in the amount of \$79,060.00.

Sample Motion

Move to approve the resolution.

RESOLUTION 2020-172

WHEREAS, on November 12, 2019, via Resolution No. 2019-329, City Council approved an Engineering Services Agreement with Olsson, Inc. of Grand Island, Nebraska in the amount of \$67,570.00 for Eddy Street Underpass Rehabilitation; Project No. 2019-U-1; and

WHEREAS, the original agreement is now being amended to include final design, bidding services, and project management for Eddy Street Underpass Rehabilitation; Project No 2019-U-1; and

WHEREAS, such amendment is in the amount of \$67,570.00, for a revised total agreement amount of \$79,060.00; and

WHEREAS, Amendment No. 1 to the original agreement with Olsson, Inc. of Grand Island, Nebraska is required to proceed with this project.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL OF THE CITY OF GRAND ISLAND, NEBRASKA, that Amendment No. 1 with Olsson, Inc. of Grand Island, Nebraska for Eddy Street Underpass Rehabilitation; Project No. 2019-U-1 is hereby approved.

BE IT FURTHER RESOLVED, that the Mayor is hereby authorized and directed to execute such amendment on behalf of the City of Grand Island.

- - -

Adopted by the City Council of the City of Grand Island, Nebraska, July 28, 2020.

Roger G. Steele, Mayor

Attest:

RaNae Edwards, City Clerk

Approved as to Form	☒ _____
July 24, 2020	☒ City Attorney