



# City of Grand Island

Tuesday, September 8, 2020

Council Session

## Item G-13

**#2020-217 - Approving Change Order No. 1 for North Road Paving Improvements; Project No. 2019-P-5 (Phase I) and 2019-S-8 North Road Northview Crossing and Water Main Project No. 2020-W-7**

Staff Contact: John Collins

# Council Agenda Memo

**From:** Keith Kurz PE, Assistant Public Works Director

**Meeting:** September 8, 2020

**Subject:** Approving Change Order No. 1 for North Road Paving Improvements; Project No. 2019-P-5 (Phase I) and 2019-S-8 North Road Northview Crossing and Water Main Project No. 2020-W-7

**Presenter(s):** John Collins PE, Public Works Director

## Background

The Diamond Engineering Company of Grand Island, Nebraska was awarded a \$3,335,787.35 contract on March 10, 2020, via Resolution No. 2020-57, for the North Road Paving Improvements; Project No. 2019-P-5 (Phase I) and 2019-S-8 North Road Northview Crossing and Water Main Project No. 2020-W-7.

## Discussion

Change Order No. 1 for North Road improvements is being requested to rectify quantities and allow for sprinkler repairs within this project. A planned water main lowering was eliminated due to actual pipe clearance in the field, adjustments were made to the storm sewer layout, with removal of two (2) manhole structures. For cost efficiencies the storm sewer profile was adjusted to convert 36" round equivalent pipe to 36" circular pipe, and sprinkler repair costs were added to the project for consistency with other roadway projects.

The cost associated with Change Order No. 1 is a total of \$14,799.00, resulting in a revised contract amount of \$3,350,586.35.

## Alternatives

It appears that the Council has the following alternatives concerning the issue at hand. The Council may:

1. Move to approve
2. Refer the issue to a Committee
3. Postpone the issue to future date

4. Take no action on the issue

### **Recommendation**

City Administration recommends that the Council approve Change Order No. 1 for the North Road Paving Improvements; Project No. 2019-P-5 (Phase I) and 2019-S-8 North Road Northview Crossing and Water Main Project No. 2020-W-7 with The Diamond Engineering Company of Grand Island, Nebraska.

### **Sample Motion**

Move to approve the resolution as submitted.

RESOLUTION 2020-217

WHEREAS, on March 10, 2020, via Resolution No.2020-57, the City of Grand Island awarded The Diamond Engineering Company of Grand Island, Nebraska the bid in the amount of \$3,335,787.35 for North Road Paving Improvements; Project No. 2019-P-5 (Phase I) and 2019-S-8 North Road Northview Crossing and Water Main Project No. 2020-W-7; and

WHEREAS, it has been determined that modifications are necessary to complete such project; and

WHEREAS, such modifications have been incorporated into Change Order No. 1; and

WHEREAS, the cost associated with such change order is \$14,799.00, resulting in a revised contract amount of \$3,350,586.35.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL OF THE CITY OF GRAND ISLAND, NEBRASKA, that the Mayor be, and hereby is, authorized and directed to execute Change Order No. 1, at a cost of \$14,799.00, between the City of Grand Island and The Diamond Engineering Company of Grand Island, Nebraska to provide the modifications.

---

Adopted by the City Council of the City of Grand Island, Nebraska, September 8, 2020.

\_\_\_\_\_  
Mike Paulick, Council President

Attest:

\_\_\_\_\_  
Aaron Schmid, Acting City Clerk

Approved as to Form	☐ _____
October 23, 2020	☐ City Attorney