



# City of Grand Island

Tuesday, May 25, 2021

Council Session

## Item G-9

**#2021-120 - Approving Change Order No. 1 for Capital Avenue  
Drainage Improvements- North Road to Moores Creek; Project  
No. 2020-D-2**

Staff Contact: John Collins, P.E. - Public Works Director

# **Council Agenda Memo**

**From:** Keith Kurz PE, Assistant Public Works Director

**Meeting:** May 25, 2021

**Subject:** Approving Change Order No. 1 for Capital Avenue Drainage Improvements- North Road to Moores Creek; Project No. 2020-D-2

**Presenter(s):** John Collins PE, Public Works Director

## **Background**

Van Kirk Sand and Gravel, Inc. d/b/a Van Kirk Bros. Contracting of Sutton, Nebraska was awarded a \$215,348.70 contract on November 24, 2020, via Resolution No. 2020-313, for Capital Avenue Drainage Improvements- North Road to Moores Creek; Project No. 2020-D-2.

This project will build a portion of drainage associated with the Capital Avenue- Moores Creek Drainway to North Road Roadway Improvements; Project No. 2020-P-1. It also allows for better drainage from the North Road improvement project and future paving & drainage improvements west of North Road. The proposed route is shown on the attached exhibit.

## **Discussion**

Due to the extreme cold and wet weather we've experienced the past few months Van Kirk Sand and Gravel, Inc. d/b/a Van Kirk Bros. Contracting has requested a time extension for Capital Avenue Drainage Improvements- North Road to Moores Creek; Project No. 2020-D-2.

Original completion date was set at May 15, 2021, with a request to extend this to June 14, 2021. There will not be any contract amount modification with this change order.

## **Alternatives**

It appears that the Council has the following alternatives concerning the issue at hand. The Council may:

1. Move to approve
2. Refer the issue to a Committee
3. Postpone the issue to future date
4. Take no action on the issue

## **Recommendation**

City Administration recommends that the Council approve extending the completion date to June 14, 2021, as noted in Change Order No. 1.

## **Sample Motion**

Move to approve the resolution.



**CONTRACT TIME EXTENSION**

**PROJECT:** Capital Avenue Drainage Improvements - North Road to Moores Creek; Project No. 2020-D-2

**CONTRACTOR:** Van Kirk Sand and Gravel, Inc. d/b/a Van Kirk Bros. Contracting

**AMOUNT OF CONTRACT:** \$215,348.70

**CONTRACT DATE:** December 15, 2020

Notice to Proceed Date ----- December 16, 2020

Original Completion Date ----- May 15, 2021

Revised Completion Date ----- June 14, 2021

**The Above Change Order Accepted:**

Van Kirk Sand and Gravel, Inc. d/b/a Van Kirk Bros. Contracting

By \_\_\_\_\_ Date \_\_\_\_\_

**Approval Recommended:**

By \_\_\_\_\_ Date \_\_\_\_\_  
John Collins PE, Public Works Director/City Engineer

**Approved for the City of Grand Island, Nebraska**

By \_\_\_\_\_ Date \_\_\_\_\_  
Mayor

Attest \_\_\_\_\_  
City Clerk

RESOLUTION 2021-120

WHEREAS, on November 24, 2020, via Resolution 2020-313, the City of Grand Island awarded Van Kirk Sand and Gravel, Inc. d/b/a Van Kirk Bros. Contracting of Sutton, Nebraska the bid in the amount of \$215,348.70 for Capital Avenue Drainage Improvements- North Road to Moores Creek; Project No. 2020-D-2; and

WHEREAS, the completion of such project has been delayed due to inclement weather; and

WHEREAS, Van Kirk Sand and Gravel, Inc. d/b/a Van Kirk Bros. Contracting has requested an extension from May 15, 2021 to June 14, 2021 in order to complete the project; and

WHEREAS, there will not be any contract amount modification with such time extension; and

WEREAS, the Public Works Department supports such contract extension.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL OF THE CITY OF GRAND ISLAND, NEBRASKA, that the Mayor be, and hereby is, authorized and directed to execute Change Order No. 1 between the City of Grand Island and Van Kirk Sand and Gravel, Inc. d/b/a Van Kirk Bros. Contracting of Sutton, Nebraska to provide the requested time extension for Capital Avenue Drainage Improvements- North Road to Moores Creek; Project No. 2020-D-2.

- - -

Adopted by the City Council of the City of Grand Island, Nebraska, May 25, 2021.

\_\_\_\_\_  
Roger G. Steele, Mayor

Attest:

\_\_\_\_\_  
RaNae Edwards, City Clerk

Approved as to Form	☐ _____
May 21, 2021	☐ City Attorney