



# City of Grand Island

Tuesday, October 12, 2021

Council Session

## Item G-7

**#2021-264 - Approving Certificate of Final Completion for Water Main Project 2021-W-3 - Sycamore Street from 22nd Street to Capital Avenue**

Staff Contact: Tim Luchsinger, Utilities Director

# **Council Agenda Memo**

**From:** Timothy Luchsinger, Utilities Director

**Meeting:** October 12, 2021

**Subject:** Certificate of Final Completion for Main Project 2021-W-3 – Sycamore Street – 22<sup>nd</sup> Street to Capital Avenue

**Presenter(s):** Timothy Luchsinger, Utilities Director

## **Background**

Water Main Project 2021-W-3 has been completed by Van Kirk Bros. Contracting of Sutton, Nebraska. This water main project installed approximately 470 linear feet of 6” diameter ductile iron water main by trenchless construction within Sycamore Street from 22<sup>nd</sup> Street to Capital Avenue. The work replaced the existing water main which was subjected to multiple breaks over its lifetime. A site map of the area is attached for reference.

## **Discussion**

The project has been completed in accordance with the terms and conditions of the contract documents and plans. The final contract amount for the work was \$93,122.10.

## **Alternatives**

It appears that the Council has the following alternatives concerning the issue at hand. The Council may:

1. Move to approve
2. Refer the issue to a Committee
3. Postpone the issue to a future date
4. Take no action on the issue

## **Recommendation**

City Administration recommends that the Council approve the Certificate of Final Completion for Water Main Project 2021-W-3, Sycamore Street from 22<sup>nd</sup> Street to Capital Avenue.

## **Sample Motion**

Move to approve the Certificate of Final Completion for Water Main Project 2021-W-3, Sycamore Street from 22<sup>nd</sup> Street to Capital Avenue.

# Water Main Project 2021-W-3




## ENGINEER'S CERTIFICATE OF FINAL COMPLETION

### Water Main Project 2021-W-3

Water Main Project 2021-W-3 was installed under a contract issued to Van Kirk Bros. Contracting of Sutton, NE. The project replaced the existing water main within Sycamore Street which resolved a growing number of water main breaks in the area. The work has been fully completed in accordance with the terms and conditions of the contract and complies with the plans and specifications.

  
\_\_\_\_\_  
Jamie L. Royer, P.E. #E-17387

  
\_\_\_\_\_  
Date

I hereby authorize Water Main Project 2021-W-3 to be incorporated into the City of Grand Island water system.

  
\_\_\_\_\_  
Tim Luchsinger, Utilities Director

  
\_\_\_\_\_  
Date

## CERTIFICATE OF FINAL COMPLETION


Water Main Project 2021-W-3

October 12, 2021

Water Main Project 2021-W-3 was awarded to Van Kirk Bros. Contracting of Sutton, Nebraska.

The work on this project, as certified to be fully completed by Timothy Luchsinger, Utilities Director, is hereby accepted for the City of Grand Island, Nebraska, by me as Public Works Director in accordance with the provision of Section 16-650, R.R.S., 1943.

Respectfully Submitted,



John Collins, Public Works Director

.....

WATER MAIN PROJECT 2021-W-3

October 12, 2021

TO THE MEMBERS OF COUNCIL  
CITY OF GRAND ISLAND  
GRAND ISLAND, NEBRASKA

I hereby recommend that the Engineer's Certificate of Final Completion for Water Main Project 2021-W-3 be approved.

Respectfully Submitted,



Roger G. Steele, Mayor

RESOLUTION 2021-264

WHEREAS, the Utilities Engineer and Public Works Director have issued a Certificate of Final Completion for Water Main Project 2021-W-3 within Sycamore Street of the City of Grand Island, Nebraska, certifying that Van Kirk Bros. Contracting of Sutton, Nebraska has completed such project according to the terms, conditions, and stipulations of the contract plans and specifications for such improvements; and

WHEREAS, the Public Works Director recommends the acceptance of the Engineer's Certificate of Final Completion; and

WHEREAS, the Mayor concurs with the recommendation of the Public Works Director's recommendation.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL OF THE CITY OF GRAND ISLAND, NEBRASKA, that the Certificate of Final Completion for Water Main Project 2021-W-3 is hereby confirmed.

- - -

Adopted by the City Council of the City of Grand Island, Nebraska, October 12, 2021.

\_\_\_\_\_  
Roger G. Steele, Mayor

Attest:

\_\_\_\_\_  
RaNae Edwards, City Clerk

Approved as to Form	☐ _____
October 21, 2021	☐ City Attorney