



City of Grand Island

Tuesday, December 28, 2021

Council Session

Item G-15

#2021-365 - Approving Change Order No. 1 for Bridge Joint Repairs 2020-2021

Staff Contact: John Collins, P.E. - Public Works Director

Council Agenda Memo

From: Shannon Callahan, Street Superintendent

Meeting: December 28, 2021

Subject: Approving Change Order No. 1 for Bridge Joint Repairs 2020-2021

Presenter(s): John Collins PE, Public Works Director

Background

Wilke Contracting Corp. of Kearney, Nebraska was awarded a \$85,714.40 contract on March 23, 2021, via Resolution No. 2021-65, for Bridge Joint Repairs 2020-2021.

Nebraska Department of Transportation requires bridges to be inspected by a certified bridge inspector once every two (2) years. Per this inspection process, there were seven (7) bridges in Grand Island, along South Locust St and Blaine St, which were identified as needing joint repairs.

Discussion

Due to shortage of work force and lack of material availability Wilke Contracting, Corp. of Kearney, Nebraska has requested a time extension to complete the Bridge Joint Repairs 2020-2021. The original completion date is December 31, 2021, with the request to extend the completion date to April 30, 2022.

There will be no cost associated with Change Order No. 1, leaving the contract agreement amount at \$85,714.40.

Alternatives

It appears that the Council has the following alternatives concerning the issue at hand. The Council may:

1. Move to approve
2. Refer the issue to a Committee
3. Postpone the issue to future date
4. Take no action on the issue

Recommendation

City Administration recommends that the Council approve Change Order No. 1 at no cost for Bridge Joint Repairs 2020-2021 with Wilke Contracting Corp. of Kearney, Nebraska.

Sample Motion

Move to approve the resolution.



CHANGE ORDER NO. 1

PROJECT: Bridge Joint Repairs 2020-2021
CONTRACTOR: Wilke Contracting Corp.
AMOUNT OF CONTRACT: \$85,714.40
CONTRACT DATE: April 13, 2021

Due to shortage of work force and lack of material availability Wilke Contracting, Corp. of Kearney, Nebraska has requested a time extension to complete the Bridge Joint Repairs 2020-2021. The original completion date is December 31, 2021, with the request to extend the completion date to April 30, 2022.

Contract Price Prior to this Change Order.....	\$85,714.40
Net Increase Resulting from this Change Order.....	\$ 0
Revised Contract Price Including this Change Order.....	\$85,714.40

Notice to Proceed Date -----	April 15, 2021
Original Completion Date -----	December 31, 2021
First Revised Completion Date -----	April 30, 2022

The Above Change Order Accepted:

Wilke Contracting Corp.

By _____ Date _____

Approval Recommended:

By _____ Date _____
John Collins PE, Public Works Director/City Engineer

Approved for the City of Grand Island, Nebraska

By _____ Date _____
Mayor

Attest _____
City Clerk

RESOLUTION 2021-365

WHEREAS, on March 23, 2021, via Resolution No.2021-65, the City of Grand Island awarded Wilke Contracting Corp. of Kearney, Nebraska the bid in the amount of \$85,714.40 for Bridge Joint Repairs 2020-2021; and

WHEREAS, it has been determined that additional time is necessary to complete such project; and

WHEREAS, such modifications have been incorporated into Change Order No. 1; and

WHEREAS, there will be no cost associated with Change Order No. 1, leaving the contract agreement amount at \$85,714.40; and

WHEREAS, the project completion date will be extended from December 31, 2021 to April 30, 2022.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL OF THE CITY OF GRAND ISLAND, NEBRASKA, that the Mayor be, and hereby is, authorized and directed to execute Change Order No. 1, at no cost, between the City of Grand Island and Wilke Contracting Corp. of Kearney, Nebraska to provide the modifications.

- - -

Adopted by the City Council of the City of Grand Island, Nebraska, December 28, 2021.

Roger G. Steele, Mayor

Attest:

RaNae Edwards, City Clerk

Approved as to Form	☐ _____
December 23, 2021	☐ City Attorney