



City of Grand Island

Tuesday, October 14, 2014

Council Session

Item G-10

#2014-316 - Approving Contract Modification for Engineering Consulting Services related to Heartland Public Shooting Park Paving Improvements

Staff Contact: Todd McCoy, Parks & Recreation Director

Council Agenda Memo

From: Todd McCoy, Parks and Recreation Director

Meeting: October 14, 2014

Subject: Approving Contract Modification for Engineering Consulting Services Related to Heartland Public Shooting Park Paving Improvements

Item #'s: G-10

Presenter(s): Todd McCoy, Parks and Recreation Director

Background


The Heartland Public Shooting Park (HPSP) entry road was constructed in the early 1940s as part of the network of roads development of the Cornhusker Army Ammunition Plant. The seventy year old road is in disrepair and has been identified by the Parks and Recreation Department as a priority for update.

On January 22, 2014 the Engineering Division of the Public Works Department advertised for Engineering Services for HPSP Paving Improvements. On March 25, 2014 through Resolution 2014-62, City Council approved an agreement with Speece Lewis Engineers, Inc. in the amount of \$10,200 to develop pavement solutions to improve the decaying entry road at HPSP.



Discussion

Speece Lewis evaluated the road, offered solution options, and construction estimates. It is recommended to grind the existing asphalt into a base material and overlay 4 inches of asphalt over the top of the old entry road using Nebraska Department of Road standards.



To formally bid the construction of this project, staff is recommending that the agreement with Speece Lewis be amended to provide construction plans, material quantities and bid specifications. Speece Lewis agrees to provide the additional services for an additional \$4,306.90. City Council approved \$375,000 for this project in the 2014-15 Capital Improvement Budget.

Alternatives

It appears that the Council has the following alternatives concerning the issue at hand. The Council may:

1. Move to approve
2. Refer the issue to a Committee
3. Postpone the issue to future date
4. Take no action on the issue

Recommendation

City Administration recommends that the Council approve the contract modification to Speece Lewis Engineers, Inc. of Lincoln, Nebraska. Doing so will increase the total amount of the agreement with Speece Lewis to \$14,506.90.

Sample Motion

Move to approve the amended agreement with Speece Lewis Engineers, Inc. of Lincoln, Nebraska.



Working Together for a Better Tomorrow, Today.

CONTRACT MODIFICATION

TO: Speece Lewis Engineers
906 South 26th Street
Lincoln, NE 68510

PROJECT: Engineering Consulting Services Related to Heartland Public Shooting Park

You are hereby directed to make the following change in your contract.

- 1. Provide construction plans, material quantities, and bid specifications increase \$ 4,306.90

Table with 2 columns: Description and Amount. Rows include: The original Contract Sum (\$ 10,200.00), Previous Modification Change Amount (\$ 0.00), The Contract Sum is increased by this Contract Modification (\$ 4,306.90), and The total modified Contract Sum to date (\$ 14,506.90).

Approval and acceptance of this Contract Modification acknowledges understanding and agreement that the cost and time adjustments included represent the complete values arising out of and/or incidental to the work described herein. Additional claims will not be considered.

APPROVED: CITY OF GRAND ISLAND

By _____ Date _____
Mayor

Attest _____

Approved as to Form, City Attorney

ACCEPTED: Speece Lewis Engineers

By [Signature] Date 10/2/2014

City Hall • 100 East First Street • Box 1968 • Grand Island, Nebraska 68802-1968
(308) 385-5444 ext. 290 • Fax: 385-5488

RESOLUTION 2014-316

WHEREAS, on March 25, 2014 by Resolution 2014-62, the City Council of the City of Grand Island approved an agreement with Speece Lewis Engineers, Inc. from Lincoln, Nebraska, in the amount of \$10,200.00, for Engineering Consulting Services related to Heartland Public Shooting Park Paving Improvements; and

WHEREAS, staff is recommending that the agreement be amended to provide construction plans, material quantities and bid specifications; and

WHEREAS, such modifications have been incorporated into the Contract Modification; and

WHEREAS, the result of such modifications will increase the agreement by \$4,306.90 for a revised agreement amount of \$14,506.90.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL OF THE CITY OF GRAND ISLAND, NEBRASKA, that the Mayor be, and hereby is, authorized and directed to execute the Contract Modification between the City of Grand Island and Speece Lewis Engineers, Inc. from Lincoln, Nebraska to provide the modifications set out as follows:

Add - Provide construction plans, material quantities and bid specifications	\$4,306.90
TOTAL:	\$4,306.90

- - -

Adopted by the City Council of the City of Grand Island, Nebraska, October 14, 2014.

Jay Vavricek, Mayor

Attest:

Nicki Stoltenberg, Assistant to the City Administrator

Approved as to Form	☐ _____
October 10, 2014	☐ City Attorney