
Technical Advisory Committee

Monday, August 11, 2014

Regular Session







Item J2

Discuss Long Range Transportation Plan Schedule

Staff Contact: John Adams

GIAMPO MPO LRTP

Draft Development Schedule / Timeline

	Task Item length
	TAC Action
	Public Comment
	NDOR and/or FHWA Action
	Recommend to Policy
	NDOR Traffic Modeling Review

Task ID#	Plan Tasks	2014					2015					2016										
		Aug.	Sept.	Oct.	Nov.	Dec.	Jan.	Feb.	Mar.	Apr.	May	Jun.	July	Aug.	Sep.	Oct.	Nov.	Dec.	Jan.	Feb.	Mar.	
1	Advertise and Consultant Selection																					
2	Develop schedule, assign tasks																					
3	Public Involvement Plan																					
4	Title VI																					
LRTP - Long-Range Plan Development																						
5	Develop Goals Performance Measures and Objectives																					
9	Financial Forecast - Create, Adopt																					
7	Survey/ Data, Develop Origin and Destination Tables																					
6	Develop Existing plus Committed (E&C) Model Network																					
8	Calibrate E&C Network																					
9	Financial Forecast - Create, Adopt																					
10	Social-Economic/Land Use Data- Develop Projections																					
11	Create and Adopt TIP Project Evaluation Methodology																					
12	Identify Defencies and Develop Scenios for Modeling and Run Tests																					
13	Create Sections of Long Range Transportation Plan																					
	1 Goals & Objectives																					
	2 Performance Measures																					
	3 Environmental Mitigation Strategies																					
	4 Environmental Justice (EJ) Identification and Strategies																					
	5 Demographic Maps																					
	6 Safety																					
	7 Security																					
	8 Land Use																					
	9 Financial Projections																					
	10 Identified Final Highway Project List																					
	11 Bike/Ped																					
	12 Transit																					
	13 Freight																					
	14 Air/Rail/Military																					
	15 ITS Goals																					
14	Draft LRTP for Public Comment																					
15	Adopt Final MTP																					
	LRTP Website Updating/Maintenance																					
16	GIAMPO- Comprehensive Transportation Plan																					

** NOTE: There are work activities that will performed within the task ID#s not identified on this spreadsheet but are required for the task to be completed