
City of Grand Island

Item G12

#2001-311 Approving Change Order for Engineering Services for Wading Pools

The Parks & Recreation Department has developed Change Order #1 to the contract for Engineering Services for the Wading Pool Project . The contract was awarded to Olsson Associates, Grand Island, Nebraska, on January 1, 2001 in the amount of \$36,262.00. The net increase of Change Order #1 is \$8,129.36, which allows for costs associated with the modification of the wading pool design and filing fees as required by the Nebraska State Health Department. The revised contract amount will be \$44,391.36. Approval is recommended.



Tuesday, November 06, 2001

Council Session

R E S O L U T I O N 2001-311

WHEREAS, on January 10, 2000, by Resolution 2000-4, the City Council for the City of Grand Island awarded the proposal for engineering services for construction of wading pools at Lincoln Park, Pier Park and Grace Abbott Park to Olsson Associates of Grand Island, Nebraska; and

WHEREAS, it has been determined that modifications to the work to be performed by Olsson Associates are necessary; and

WHEREAS, such modifications have been incorporated into Change Order No. 1; and

WHEREAS, the result of such modifications for this project will increase the contract amount by \$8,129.36, for a revised contract amount of \$44,391.36.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL OF THE CITY OF GRAND ISLAND, NEBRASKA, that the Mayor be, and hereby is, authorized and directed to execute Change Order No. 1, between the City of Grand Island and Olsson Associates to provide the following modifications:

	<u>Amount</u>
Filing fees for plans and specifications sent to the State of Nebraska	\$ 1,450.00
Re-bid plan revisions, plan duplication services and additional design work.....	6,679.36

- - -

Adopted by the City Council of the City of Grand Island, Nebraska on November 6, 2001.

RaNae Edwards, City Clerk

Approved as to Form	?
November 6, 2001	? City Attorney