



# City of Grand Island

Tuesday, April 23, 2002

Council Session

## Item G18

### **#2002-116 - Approving Change Order #3 for Street Improvement District 1221 - South Locust Street**

*The Public Works Department in coordination with Olsson Associates of Grand Island, Nebraska developed Change Order #3 to the contract for Street Improvement District 1221, South Locust Street from US Highway 34 to Stolley Park Road. The contract was awarded to The Diamond Engineering Company of Grand Island Nebraska on November 21, 2000 in the amount of \$4,996,117.60. The current contract price, following Change Orders 1 and 2, is \$5,150,257.36. The net increase of Change Order #3 is \$15,807.50. The revised contract amount will be \$5,166,064.86. Descriptions of the specific contract changes are attached. See attached RESOLUTION.*

Staff Contact: Steve Riehle, City Engineer/Public Works Director

R E S O L U T I O N   2002-116

WHEREAS, on November 21, 2000, by Resolution 2000-355, the City Council for the City of Grand Island awarded the bid for the construction of South Locust Street between U.S. Highway 34 and Stolley Park Road to the Diamond Engineering Company of Grand Island, Nebraska; and

WHEREAS, it has been determined that modifications to the work to be performed by the Diamond Engineering Company are necessary; and

WHEREAS, such modifications have been incorporated into Change Order No. 3; and

WHEREAS, the result of such modifications for this project will increase the contract amount by \$15,807.50, for a revised contract amount of \$5,166,064.86.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL OF THE CITY OF GRAND ISLAND, NEBRASKA, that the Mayor be, and hereby is, authorized and directed to execute Change Order No. 3, between the City of Grand Island and the Diamond Engineering Company to provide the following modifications:

	<u>Amount</u>
Delete concrete for retaining wall at Star Motel property .....	(\$16,555.00)
Delete reinforcing steel for retaining wall at Star Motel property.....	(1,724.80)
Delete Patrician style railing at Harley Davidson property.....	(6,068.40)
Delete modular block retaining wall at Harley Davidson property .....	(1,749.30)
Add Jack and Bore 2" conduit under existing pavement .....	3,402.00
Relocate electrical circuit that feeds the Pump and Pantry and Best Western Signs .....	1,550.00
Add 6"x6" tapping sleeve .....	2,105.00
Add 12"x6" tapping sleeve.....	2,675.00
Add 12"x4" tapping sleeve.....	2,445.00
Tap existing water main for 1¼" service.....	400.00
Add 1¼" corporation stop .....	225.80
Add 1¼" curb stop with box .....	494.40
Add 1¼" copper water service line.....	1,269.00
Remove and backfill swimming pool at Star Motel.....	4,881.80
Inlay preformed plastic pavement markings Type 4 .....	10,557.00
Add 4"x3" DI reducer.....	80.00
Add 4" DI offset fitting.....	360.00
Purchase Patrician Style railing.....	2,900.00
Remove 24" FES .....	40.00
Remove 36" FES .....	45.00
Build 36" to 24" concrete collar .....	300.00
Adjust area inlet to grade.....	575.00
Construct steel pipe bollard.....	7,600.00

Approved as to Form	?
April 19, 2002	? City Attorney

- - -

Adopted by the City Council of the City of Grand Island, Nebraska on April 23, 2002.

---

RaNae Edwards, City Clerk

Approved as to Form	?
April 19, 2002	? City Attorney