



City of Grand Island

Tuesday, June 11, 2002

Council Session

Item G10

#2002-152 - Approving Change Order for Installation of Irrigation System for Sucks Lake Park

The Parks and Recreation Department has developed Change Order #1 to the contract for Installation of Irrigation System for Sucks Lake Park. The contract was awarded to Tilley Sprinkler Systems of Grand Island on October 8, 2001 in the amount of \$32,940.00. The net increase of Change Order #1 is \$5,742.10 which allows for increasing the size of the main line from 4 inches to 6 inches. This change will allow the system the capacity to water Chevron Park as well. Thus saving the cost of a second tap, a second vacuum breaker, etc. The revised contract amount will be \$38,682.10. Approval is recommended. See attached RESOLUTION.

Staff Contact: Steve Paustian

RESOLUTION 2002-152

WHEREAS, on September 25, 2001, by Resolution 2001-255, the City Council for the City of Grand Island awarded the bid for installation of irrigation system at Sucks Lake Park to Tilley Sprinkler Systems of Grand Island, Nebraska; and

WHEREAS, it has been determined that a modification to the work to be performed by Tilley Sprinkler Systems is necessary; and

WHEREAS, such modification has been incorporated into a change order; and

WHEREAS, the result of such modification for this project will increase the contract amount by \$5,742.10, for a revised contract amount of \$51,737.10.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL OF THE CITY OF GRAND ISLAND, NEBRASKA, that the Mayor be, and hereby is, authorized and directed to execute a Change Order between the City of Grand Island and Tilley Sprinkler Systems to provide the following modification:

	<u>Amount</u>
Change 4" main to 6" main and change tap and backflow to 6".....	\$5,742.10

- - -

Adopted by the City Council of the City of Grand Island, Nebraska on June 11, 2002.

RaNae Edwards, City Clerk

Approved as to Form	?
June 6, 2002	? City Attorney