



City of Grand Island

Tuesday, June 25, 2002

Council Session

Item G15

#2002-184 - Approving Change Order #1 to the Contract with The Diamond Engineering Company for Sanitary Sewer District 492, R & B Subdivision

The construction contract was awarded to The Diamond Engineering Company, Grand Island Nebraska, on April 24, 2001. Any change orders to the contract must be approved by the Council. The Public Works Department prepared Change Order #1 to make the following changes: Fiber mesh concrete was added to replace a property owner's existing fiber mesh concrete driveway; Culvert pipes were installed to improve drainage in the area; and C-900 pipes were required by the State Department of Environmental Quality where water lines were crossed. It is recommended that Council pass a Resolution authorizing the Mayor to execute the Change Order. Sufficient funds are available in account 53030055-85213. The costs will be assessed to benefiting properties.

Staff Contact: Steve Riehle, City Engineer/Public Works Director

RESOLUTION 2002-184

WHEREAS, on April 24, 2001, by Resolution 2001-99, the City Council for the City of Grand Island awarded the bid for Sanitary Sewer District 492 to The Diamond Engineering Company of Grand Island, Nebraska; and

WHEREAS, it has been determined that modifications to the work to be performed by The Diamond Engineering Company are necessary; and

WHEREAS, such modifications have been incorporated into Change Order No. 1; and

WHEREAS, the result of such modifications for this project will increase the contract amount by \$25,146.82.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL OF THE CITY OF GRAND ISLAND, NEBRASKA, that the Mayor be, and hereby is, authorized and directed to execute Change Order No. 1 between the City of Grand Island and The Diamond Engineering Company to provide the following modifications:

	<u>Amount</u>
Remove and replace 7" driveway with fiber mesh.....	\$3,334.32
Add 12" C-900 culvert pipe.....	7,328.50
Add 8" C-900 sewer/water crossing pipe.....	2,340.00
Add 4" C-900 sewer/water crossing pipe.....	12,144.00

- - -

Adopted by the City Council of the City of Grand Island, Nebraska on June 25, 2002.

RaNae Edwards, City Clerk

Approved as to Form	?
June 21, 2002	? City Attorney