

City of Grand Island

Tuesday, August 13, 2002 Council Session

Item G24

#2002-247 - Approving Change Order #2 for the Grand Island Wading Pools

The Parks and Recreation Department has developed Change Order #2 to the contract for the Grand Island Wading Pool Project. The contract was awarded to Tri-Valley Construction, on April 23, 2001 in the amount of \$686,864.00. The net increase of Change Order #2 is \$3,778.95.00, which allows for several items, including Lincoln Pool sidewalk relocation \$795.00, paper towel dispensers \$130.00, gate locks, 233.00, Pier Park sewer connection \$1,593.00 and pool heater venting pipe \$1,027. The revised contract amount will be \$690,642.95. Approval is recommended. See attached RESOLUTION.

Staff Contact: Steve Paustian

City of Grand Island City Council

RESOLUTION 2002-247

WHEREAS, on March 27, 2001, by Resolution 2001-75, the City Council for the City of Grand Island awarded the bid for the completion of wading pools at Lincoln Park, Grace Abbott Park and Pier Park for the Parks and Recreation Department to Tri Valley Builders, Inc. of Grand Island, Nebraska; and

WHEREAS, a second change order would allow for the relocation of sidewalks at Lincoln Pool, paper towel dispensers, gate locks, Pier Park sewer connection and pool heater venting pipe; and

WHEREAS, such modifications have been incorporated into Change Order No. 2; and

WHEREAS, the result of such modifications for this project will increase the contract amount by \$3,778.95.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL OF THE CITY OF GRAND ISLAND, NEBRASKA, that the Mayor be, and hereby is, authorized and directed to execute Change Order No. 2, between the City of Grand Island and Tri Valley Builders, Inc. to comply with requirements for the relocation of sidewalks at Lincoln Pool, paper towel dispensers, gate locks, Pier Park sewer connection and pool heater venting pipe.

- - -

Adopted by the City Council of the City of Grand Island, Nebraska on August 13, 2002

RaNae Edwards, City Clerk