



City of Grand Island

Tuesday, September 24, 2002

Council Session

Item G15

#2002-294 - Approving Change Order #1 Concrete Overlay of Tennis Courts at Buechler Park

The Parks and Recreation Department has developed Change Order #1 to the contract for the concrete overlay of Buechler Park Tennis Courts. The contract was awarded to L & L Construction of Grand Island on July 29, 2002 in the amount of \$35,532.00. The net increase of Change Order #1 is \$1,584.12, which allows for the additional concrete required and the installation of a vapor barrier. The revised contract amount will be \$37,116.12. Approval is recommended. See attached RESOLUTION.

Staff Contact: Steve Paustian

R E S O L U T I O N 2002-294

WHEREAS, on July 23, 2002, by Resolution 2002-224, the City Council for the City of Grand Island awarded the bid for concrete overlay of tennis courts at Buechler Park to L & L Concrete & Construction, Inc. of Grand Island, Nebraska; and

WHEREAS, it has been determined that modifications to the work to be performed by L & L Concrete and Construction are necessary; and

WHEREAS, such modifications have been incorporated into Change Order No. 1; and

WHEREAS, the result of such modifications will increase the contract amount by \$1,584.12.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL OF THE CITY OF GRAND ISLAND, NEBRASKA, that the Mayor be, and hereby is, authorized and directed to execute Change Order No. 1, between the City of Grand Island and L & L Concrete and Construction, Inc. of Grand Island, Nebraska to provide the following modifications:

	<u>Amount</u>
Extra rolls of polyethylene and labor.....	\$ 672.00
Extra cubic yards of class 47-B concrete.....	912.12

- - -

Adopted by the City Council of the City of Grand Island, Nebraska on September 24, 2002

RaNae Edwards, City Clerk

Approved as to Form	?
September 19, 2002	? City Attorney