



City of Grand Island

Tuesday, June 10, 2003

Council Session

Item G18

#2003-158 - Approving Change Order #1 - Burdick Station and Platte Generating Station Security Gates - Utilities Department

Background:

To enhance site security, the Utilities Department erected fencing at its power plants. American Fence Company, from Grand Island, was awarded the project for the security gates at both Burdick and Platte Generating Stations on October 9, 2002 in the amount of \$86,649.40.

Discussion:

As a result of design revisions and field modifications during the project, the scope of work has been changed from the original contract as follows.

1)Additional concrete at Burdick: \$288.00 2)Additional concrete removal at Platte and Burdick: \$296.80 3)Decrease in sod at Burdick: \$(810.70) 4)Additional seeding at Platte and Burdick: \$1,375.00 5)Addition of loop detector controllers at Platte: \$985.00 TOTAL \$2,134.10.

Recommendation:

The Utilities Department recommends authorizing this Change Order # 1 to the Burdick Station and Platte Generating Station Security Gates Contract for an addition to the contract price of \$2,134.10, for a revised contract price of \$88,783.50.

Fiscal Effects:

Additional funds in the amount of \$2,134.10.

Alternatives:

None recommended. See attached RESOLUTION.

Staff Contact: Gary R. Mader; Dale Shotkoski



*Working Together for a
Better Tomorrow. Today.*

TO: American Fence Company
2205 E. Hwy 30
P.O. Box 1233
Grand Island, NE 68802

CHANGE ORDER # 1

Project: BURDICK STATION AND PLATTE GENERATING STATION SECURITY GATES

You are hereby directed to make the following change in your contract:

The amount of new concrete pavement was increased at Burdick by 9 sq. yd. over what was shown on the design drawings. \$ 288.00

The amount of existing concrete pavement to be removed was increased at both Burdick and PGS by 28 sq. yd. over what was shown on the design drawings. \$ 296.80

The amount of sodding was decreased at Burdick. \$ (810.70)

The amount of seeding was increased at Burdick and PGS. \$ 1,375.00

Loop detector controllers were added as they were omitted from both the security gate contract and the security system contract. \$ 985.00

ADD: \$ \$ 2,134.50

and/or

DELETE: \$ _____

Total \$ 2,134.10

The original Contract Sum \$ 86,649.40

Previous Change Order Amounts \$ 0

The contract Sum is increased by this Change Order \$ 2,134.10

The total modified Contract Sum to date \$ 88,783.50

Approval and acceptance of this Change Order acknowledges understanding and agreement that the cost and time adjustments included represent the complete values arising out of and/or incidental to the Work described therein.

APPROVED: **CITY OF GRAND ISLAND**

By: _____

Date: _____

Attest: _____

Approved as to Form, City Attorney

ACCEPTED: **AMERICAN FENCE COMPANY**

By: _____

Date: _____

R E S O L U T I O N 2003-158

WHEREAS, on October 8, 2002, by Resolution 2002-318, the City Council for the City of Grand Island awarded the bid for security gates for Burdick Station and Platte Generating Station to American Fence Company of Grand Island, Nebraska; and

WHEREAS, it has been determined that modifications to the work to be performed by American Fence Company are necessary; and

WHEREAS, such modifications have been incorporated into Change Order No. 1; and

WHEREAS, the result of such modifications will increase the contract amount by \$2,134.10 for a revised contract price of \$88,783.50.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL OF THE CITY OF GRAND ISLAND, NEBRASKA, that the Mayor be, and hereby is, authorized and directed to execute Change Order No. 1, between the City of Grand Island and American Fence Company of Grand Island, Nebraska to provide the following modifications:

	<u>Amount</u>
Additional concrete at Burdick Station	\$ 288.00
Additional concrete removal and Platte Generating Station and Burdick Station.....	296.80
Decrease in sod at Burdick Station.....	(810.70)
Additional seeding at Platte Generating Station and Burdick Station	1,375.00
Addition of loop detector controllers at Platte Generating Station	985.00

- - -

Adopted by the City Council of the City of Grand Island, Nebraska, June 10, 2003.

RaNae Edwards, City Clerk

Approved as to Form <input type="checkbox"/> _____ June 6, 2003 <input type="checkbox"/> City Attorney
