



# City of Grand Island

Tuesday, September 09, 2003

Council Session

## Item G11

### **#2003-258 - Approving Change Order 1 to the Contract with The Diamond Engineering Company for Sanitary Sewer District 505, Livengood Subdivision and Along Willow Street**

*The construction contract was awarded to The Diamond Engineering Company, Grand Island Nebraska, on May 6, 2003. Any change orders to the contract must be approved by the Council.*

*The Public Works Department prepared Change Order #1 to make the following changes:*

<i>Original Contract</i>	<i>\$ 71,678.15</i>
<i>Build 5' Diameter Standard Manhole</i>	<i>\$ 4,146.96</i>
<i>Underrun of Contract Item: 4' Orig. Manhole from Plans</i>	<i>(\$ 2,300.00)</i>
<i>Build 5' Diameter Manhole, Extra Depth</i>	<i>\$ 2,043.75</i>
<i>Underrun of Contract Item: 4' Manhole, Extra Depth from Plans</i>	<i>(\$ 1,090.00)</i>
<i>Lower 6" Water Service</i>	<i>\$ 3,746.00</i>
<i>Build 6"x6"x4" Cleanout w/Lid and Extra Service Length for #3</i>	<i>\$ 875.00</i>
<i>Remove and Replace 12" Asphalt</i>	<i>\$ 2,394.00</i>
<i>Bedding Sand to Site</i>	<i>\$ 3,500.00</i>
<i>Revised Contract</i>	<i>\$ 84,993.86</i>

*Staff recommends that council pass a resolution authorizing the Mayor to execute the Change Order.*

*Sufficient funds are available in account 53030055-85213. The costs will be assessed as part of the Sanitary Sewer District.*

*Staff Contact: Steve Riehle, City Engineer/Public Works Director*

RESOLUTION 2003-258

WHEREAS, on May 6, 2003, by Resolution 2003-129, the City of Grand Island awarded the bid for Sanitary Sewer District No. 505 to The Diamond Engineering Company of Grand Island, Nebraska; and

WHEREAS, it has been determined that modifications to the work to be performed by The Diamond Engineering Company are necessary; and

WHEREAS, such modifications have been incorporated into Change Order No. 1; and

WHEREAS, the result of such modifications will increase the contract amount by \$13,315.71 for a revised contract price of \$84,993.86.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL OF THE CITY OF GRAND ISLAND, NEBRASKA, that the Mayor be, and hereby is, authorized and directed to execute Change Order No. 1, between the City of Grand Island and The Diamond Engineering Company of Grand Island, Nebraska to provide the following modifications:

	<u>Amount</u>
Build 5' diameter standard manhole .....	4,146.96
Underrun of Contract Item: 4' original manhole from plans .....	(2,300.00)
Build 5' diameter manhole, extra depth .....	2,043.75
Underrun of Contract Item: 4' manhole, extra depth from plans .....	(1,090.00)
Lower 6" water service .....	3,746.00
Build 6"x6"x4" cleanout w/ lid and extra service length for #3.....	875.00
Remove and replace 12" asphalt .....	2,394.00
Add bedding sand to site.....	3,500.00

- - -

Adopted by the City Council of the City of Grand Island, Nebraska, September 9, 2003.

\_\_\_\_\_  
RaNae Edwards, City Clerk

Approved as to Form	☐ _____
September 4, 2003	☐ City Attorney