



City of Grand Island

Tuesday, May 25, 2004

Council Session

Item G17

**#2004-127 - Approving Change Order#1 - Cooling Tower Fan
Motor Control Equipment, Platte Generating Station - Crescent
Electric**

Staff Contact: Gary R. Mader; Dale Shotkoski

Council Agenda Memo

From: Gary R. Mader, Utilities Director
Dale Shotkoski, Asst. City Attorney/Purchasing

Meeting: May 25, 2004

Subject: Change Order #1 to Crescent Electric Supply Company
for Cooling Tower Fan Motor Control Equipment - Platte
Generating Station, Utilities Dept

Item #'s: G-17

Presenter(s): Gary R. Mader, Utilities Director

Background

To increase reliability and operating efficiency, the Utilities Department purchased new motor control centers equipped with variable frequency drives for the cooling tower fans at Platte Generating Station. Crescent Electric of Grand Island was awarded the contract for this project on July 22, 2003, in the amount of \$122,035.40.

Discussion

The attached proposed Change Order #1 credits this project for correction of tax rate calculations and final billing in the amount of \$1,141.43, for a final contract price of \$120,893.97. The tax rate included in the original bid was in error.

Alternatives

It appears that the Council has the following alternatives concerning the issue at hand. The Council may:

1. Approve Change Order #1 to the Cooling Tower Fan Motor Control Equipment Contract.
2. Disapprove or /Deny the Change Order to the Cooling Tower Fan Motor Control Equipment Contract.
3. Modify the Change Order to the Cooling Tower Fan Motor Control Equipment Contract to meet the wishes of the Council.
4. Table the issue.

Recommendation

The Utilities Department recommends authorizing Change Order #1 to the Cooling Tower Fan Motor Control Equipment project at the Platte Generating Station for a reduction to the contract price in the amount of \$1,141.43.

Sample Motion

Approve Change Order #1 to the Cooling Tower Fan Motor Control Equipment Contract.



CHANGE ORDER NO. 1

TO: Crescent Electric Supply Company
1024 W.N. Front Street
PO Box 489
Grand Island, NE 68802-0489

PROJECT: Platte Generating Station Cooling Tower Fan Variable Frequency Drive – Contract Change

You are hereby directed to make the following change in your contract.

1. Credit project for incorrect tax calculations and final bill.

ADD: and DELETE: \$ \$ 1,141.43

The original Contract Sum \$ 122,035.40

Previous Change Order Amounts: \$ -

The Contract Sum is decreased by the Change Order # 1 \$ 1,141.43

The total modified Contract sum to date \$ 120,893.97

Approval and acceptance of this Change Order acknowledges understanding and agreement that the cost and time adjustments included represent the complete values arising out of, and/or incidental to the work described herein. Additional claims will not be considered.

APPROVED: CITY OF GRAND ISLAND

By: _____
Mayor

Date: _____

Attest: _____

Approved as to Form, City Attorney

ACCEPTED: Crescent Electric

By: _____

Date: _____

R E S O L U T I O N 2004-127

WHEREAS, on July 8, 2003, by Resolution 2003-200, the City of Grand Island awarded the bid for Motor Control Equipment to Crescent Electric of Grand Island, Nebraska; and

WHEREAS, an error was noted in the tax rate included in the original, approved bid; and

WHEREAS, Change Order No. 1 will authorize a credit of \$1,141.43 with respect to the tax rate, resulting in a revised contract price of \$120,893.97.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL OF THE CITY OF GRAND ISLAND, NEBRASKA, that the Mayor be, and hereby is, authorized and directed to execute Change Order No. 1 between the City of Grand Island and Crescent Electric of Grand Island, Nebraska for a reduction in the contract price in the amount of \$1,141.43 due to an error in calculating the tax rate.

- - -

Adopted by the City Council of the City of Grand Island, Nebraska, May 25, 2004.

RaNae Edwards, City Clerk