

City of Grand Island

Tuesday, December 07, 2004 Council Session

Item G5

#2004-308 - Approving Change Order #1 to the Contract for Street Improvement District No. 1252

Staff Contact: Steve Riehle

Council Agenda Memo

From:	Steven P. Riehle, P.E., Director of Public Works
Meeting:	December 7, 2004
Subject:	Approving Change Order No. 1 to the Contract with J.I.L. Asphalt Paving Company for Street Improvement District 1252, Lillie Drive from North Road to Mabel Drive and Mabel Drive from Lillie Drive to Edna Drive
Item #'s:	G-5
Presenter(s):	Steven P. Riehle, P.E., Director of Public Works

Background

The construction contract was awarded to J.I.L. Asphalt Paving Company, Grand Island, Nebraska, on September 14, 2004.

Discussion

Any change orders to the contract must be approved by City Council. The Public Works Department prepared Change Order No. 1 with the following changes:

Original Contract	\$	34,217.25
Millings	\$	195.09
Remove & Replace/Backhoe	\$	400.00
Revised Contract		34,812.34

The items of work were needed to correct soft sub-grade. Sufficient funds are available in account 10033506-85354. The additional \$595.09 dollars needed will be assessed as part of the Street Improvement District.

Alternatives

It appears that the Council has the following alternatives concerning the issue at hand. The Council may:


- 1. Approve Change Order No.1 so as the contract amount for Street Improvement District No. 1252 would be \$34,812.34.
- 2. Refer the issue to a Committee
- 3. Postpone the issue to a future date.
- 4. Take no action on the issue.

Recommendation

City Administration recommends that the Council pass a resolution authorizing the Mayor to execute the Change Order.

Sample Motion

Approve Change Order No. 1 to the contract with J.I.L. Asphalt Paving Company for Street Improvement District No. 1252.



RESOLUTION 2004-308

WHEREAS, on August 24, 2004, by Resolution 2004-229, the City of Grand Island awarded the bid for Street Improvement District No. 1252 (Lillie Drive from North Road to Mabel Drive, and Mabel Drive from Lillie Drive to Edna Drive) to the J.I.L. Asphalt Paving Company of Grand Island, Nebraska; and

WHEREAS, it has been determined that modifications to the work to be performed by the J.I.L. Asphalt Paving Company are necessary; and

WHEREAS, such modifications have been incorporated into Change Order No. 1; and

WHEREAS, the result of such modification will increase the contract amount by \$595.09 for a revised contract price of \$34,812.34.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL OF THE CITY OF GRAND ISLAND, NEBRASKA, that the Mayor be, and hereby is, authorized and directed to execute Change Order No. 1 between the City of Grand Island and J.I.L. Asphalt Paving Company of Grand Island, Nebraska to provide the modifications set out as follows:

Millings	. 195.09
Remove and replace/backhoe	. 400.00

- - -

Adopted by the City Council of the City of Grand Island, Nebraska, December 7, 2004.

RaNae Edwards, City Clerk

Approved as to Form ¤ _____ December 2, 2004 ¤ City Attorney