



# City of Grand Island

Tuesday, August 08, 2006

Council Session

## Item G11

**#2006-222 - Approving a Time Extension to the Contract with The Diamond Engineering Company for Construction of Street Improvement District 1258; Faidley Avenue Extending West for Six Hundred Fifty Feet (650 Feet)**

Staff Contact: Steven P. Riehle, Public Works Director

# **Council Agenda Memo**

**From:** Steven P. Riehle, Public Works Director

**Meeting:** August 8, 2006

**Subject:** Approving a Time Extension to the Contract with The Diamond Engineering Company for Construction of Street Improvement District 1258; Faidley Avenue Extending West for Six Hundred Fifty Feet (650 Feet)

**Item #'s:** G-11

**Presenter(s):** Steven P. Riehle, Public Works Director

## **Background**

Any changes to a contract require council approval. The City Council awarded the bid for construction of Street Improvement District 1258 to The Diamond Engineering Company on April 11, 2006. The contract called for the work to be completed by July 15, 2006.

## **Discussion**

The Diamond Engineering Company is requesting to extend the completion time to September 15, 2006. The contractor has paving work adjacent to schools which needs to be completed before the start of school. Administration believes this request is reasonable. The developer who requested the Street Improvement District has approved the time extension.

## **Alternatives**

It appears that the Council has the following alternatives concerning the issue at hand. The Council may:

1. Move to approve the time extension.
2. Refer the issue to a Committee.
3. Postpone the issue to future date.
4. Take no action on the issue.

## **Recommendation**

City Administration recommends that the Council approve the Resolution to extend the completion date to September 15, 2006.

## **Sample Motion**

Motion to approve the time extension.

**City of Grand Island  
100 East First Street  
Grand Island NE 68801**

**CONTRACT TIME EXTENSION**

**PROJECT:** Street Improvement District 1258; Faidley Avenue Extending West  
for Six Hundred Fifty Feet (650 Feet)

**CONTRACTOR:** The Diamond Engineering Company

**AMOUNT OF ORIGINAL CONTRACT: \$157,886.40**

**CONTRACT AWARD DATE: April 11, 2006**

**CONTRACT DATE: April 25, 2006**

Notice to Proceed Date..... **April 26, 2006**

Original Completion Date .....**July 15, 2006**

Revised Completion Date .....**September 15, 2006**

Contractor The Diamond Engineering Company

By \_\_\_\_\_

Date \_\_\_\_\_

Title \_\_\_\_\_

CITY OF GRAND ISLAND, NEBRASKA,

By \_\_\_\_\_

Jay Vavricek, Mayor

Date \_\_\_\_\_

Attest: \_\_\_\_\_

RaNae Edwards, City Clerk

RESOLUTION 2006-222

WHEREAS, on April 11, 2006, by Resolution 2006-111, the City Council of the City of Grand Island approved the bid of the Diamond Engineering Company of Grand Island, Nebraska for Street Improvement District No. 1258 [Faidley Avenue extending west for 650 feet]; and

WHEREAS, the Diamond Engineering Company has requested an extension of the completion date for the project, with a new proposed completion date of September 15, 2006; and

WHEREAS, the developer requesting the paving project and city staff believe that the extension request is reasonable and should be granted.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL OF THE CITY OF GRAND ISLAND, NEBRASKA, that the completion date for Street Improvement District No. 1258 is hereby extended until September 15, 2006.

- - -

Adopted by the City Council of the City of Grand Island, Nebraska, August 8, 2006.

\_\_\_\_\_  
Jay Vavricek, Mayor

Attest:

\_\_\_\_\_  
RaNae Edwards, City Clerk

Approved as to Form    ☐ \_\_\_\_\_  
August 3, 2006            ☐ City Attorney