



City of Grand Island

Tuesday, October 14, 2008

Council Session

Item G26

#2008-297 - Approving Change Order #2 with The Diamond Engineering Company for Riverway Hike/Bike Trail Engineering

Staff Contact: Steve Paustian

Council Agenda Memo

From: Steve Paustian, Park and Recreation Director

Meeting: October 14, 2008

Subject: Change Order #2 for Riverway Trail with Diamond Engineering

Item #'s: G-26

Presenter(s): Steve Paustian, Park and Recreation Director

Background

The Park and Recreation Department has received a grant with the State of Nebraska Department of Roads to construct a hike/bike trail from Hall County Park to Wal-Mart South. Three items constitute this 2nd and final change order for the project. Two involve overruns of square foot quantities and one involves a modification to the original design.

Discussion

The three changes include the addition of 1.45 acres of seeded area for \$4,675.25, an additional 160 sq. yards of erosion control matting and \$1,000.00 to modify the trail crossing across an existing island on South Locust Street. The total change order amount is \$6,636.25. Eighty per cent of this amount, \$5,309.00 will be reimbursed by the State per the original grant agreement.

Alternatives

It appears that the Council has the following alternatives concerning the issue at hand. The Council may:

1. Move to approve
2. Refer the issue to a Committee
3. Postpone the issue to future date
4. Take no action on the issue

Recommendation

City Administration recommends that the Council approve change order #2 in the amount of \$6,636.25 to Diamond Engineering to pay for the required additions to the project. This would increase the total contract price to \$347,770.10.

Sample Motion

Move to approve change order #2 to Diamond Engineering in the amount of \$6,636.25.

Parks & Recreation Department



*Working Together for a
Better Tomorrow, Today.*

CHANGE ORDER

TO: **Diamond Engineering**
1521 W Anna
Grand Island, NE 68801

CHANGE ORDER NO. 2

PROJECT: **Riverway Trail Construction**

You are hereby directed to make the following change in your contract.

1. Additional seeding	increase	\$4,676.25
2. Additional erosion control	increase	\$ 960.00
3. Modification to median on South Locust St	increase	<u>\$1,000.00</u>

The original Contract Sum	<u>\$339,423.85</u>
----------------------------------	----------------------------

Previous Change Order Amounts	<u>\$ 1,710.00</u>
--------------------------------------	---------------------------

The Contract Sum is increased by this Change Order	<u>\$ 6,636.25</u>
---	---------------------------

The total modified Contract Sum to date	<u>\$347,770.10</u>
--	----------------------------

The Contract Time is unchanged.

Approval and acceptance of this Change Order acknowledges understanding and agreement that the cost and time adjustments included represent the complete values arising out of and/or incidental to the work described herein. Additional claims will not be considered.


APPROVED: **CITY OF GRAND ISLAND**

By _____ Date _____
Mayor

Attest _____


Approved as to Form, City Attorney

ACCEPTED: **Diamond Engineering**

By  **PRESIDENT**

Date Oct 3rd 2008

RESOLUTION 2008-297

WHEREAS, on August 28, 2007 by Resolution 2007-209, the City Council of the City of Grand Island awarded the Diamond Engineering Company, of Grand Island, Nebraska, the bid in the amount of \$339,423.85, plus change order #1 in the amount of \$1,710.00, by resolution 2008-64 for the installation of the Riverway Hike/Bike Trail; and

WHEREAS, it has been determined that modifications to the work to be performed by Diamond Engineering are necessary; and

WHEREAS, such modifications have been incorporated into Change Order No. 2; and

WHEREAS, the result of such modifications will increase the contract amount by \$6,636.25 for a revised contract price of \$347,770.10.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL OF THE CITY OF GRAND ISLAND, NEBRASKA, that the Mayor be, and hereby is, authorized and directed to execute Change Order No. 2 between the City of Grand Island and the Diamond Engineering Company of Grand Island, Nebraska to provide the modifications set out as follows:

Additional seeding	\$4,676.25
Additional erosion control	\$ 960.00
Modification to median on South Locust St.....	\$1,000.00

- - -

Adopted by the City Council of the City of Grand Island, Nebraska, October 14, 2008.

Margaret Hornady, Mayor

Attest:

RaNae Edwards, City Clerk

Approved as to Form	☐ _____
October 9, 2008	☐ City Attorney