



City of Grand Island

Tuesday, November 18, 2008

Council Session

Item G6

**#2008-323 - Approving Change Order No. 1 for Water Main
District 453T, Sanitary Sewer District 522T and Sanitary Sewer
Lift Station #22**

Staff Contact: Steven P. Riehle, City Engineer/Public Works Direc

Council Agenda Memo

From: Steven P. Riehle, Public Works Director

Meeting: November 18, 2008

Subject: Approving Change Order No. 1 for Water Main District 453T, Sanitary Sewer District 522T and Sanitary Sewer Lift Station #22

Item #'s: G-6

Presenter(s): Steven P. Riehle, Public Works Director

Background

The Diamond Engineering Co. of Grand Island, Nebraska was awarded a \$316,385.84 contract on October 9, 2007. The contract was for the installation of water mains, sanitary sewer lines and a sanitary lift station. The work is located in the northeast part of the City of Grand Island, across a portion of the Central Nebraska Regional Airport. The project commenced at Sky Park Road, approximately one half (1/2) mile north of Capital Avenue. The alignment runs northeasterly along the southerly side of the Airport to a point on the westerly side of the Grand Island Army Aviation Support Facility at the northeast corner of Shady Bend Road and Airport Road.

Discussion

After installation of sanitary lift station #22 sandfill was required to fill in the area around the lift station and also to raise the utility transformer pad.

Alternatives

It appears that the Council has the following alternatives concerning the issue at hand. The Council may:

1. Move to approve
2. Refer the issue to a Committee
3. Postpone the issue to future date
4. Take no action on the issue

Recommendation

City Administration recommends that the Council approve Change Order No. 1 for Water Main District 453T, Sanitary Sewer District 522T and Sanitary Sewer Lift Station #22.

Sample Motion

Move to approve Change Order No. 1 for Water Main District 453T, Sanitary Sewer District 522T and Sanitary Sewer Lift Station #22.

City of Grand Island
100 East 1st Street
Grand Island, Nebraska 68801

CHANGE ORDER NUMBER 1

Date of Issuance: November 18, 2008

PROJECT: Water Main District 453T, Sanitary Sewer District 522T and Sanitary Sewer Lift Station #22

CONTRACTOR: The Diamond Engineering Company

CONTRACT DATE: October 23, 2007

After installation of sanitary lift station #22 sandfill was required to fill in the area around the lift station and also to raise the utility transformer pad.

- 404.37 Ton of Sandfill @ \$4.00 per ton\$ 1,617.48

The changes result in the following adjustment to the Contract Amount:

Contract Price Prior to This Change Order\$316,385.84

Net Increase/Decrease Resulting from this Change Order\$ 1,617.48

Revised Contract Price Including this Change Order\$318,003.32

Approval Recommended:

By _____
Steven P. Riehle, Public Works Director

Date _____

The Above Change Order Accepted:

The Diamond Engineering Co.
Contractor

By _____

Date _____

Approved for the City of Grand Island:

By _____
Margaret Hornady, Mayor

Attest: _____
RaNae Edwards, City Clerk

Date _____

R E S O L U T I O N 2008-323

WHEREAS, on October 9, 2007, by Resolution 2007-254, the City of Grand Island awarded The Diamond Engineering Co. of Grand Island, Nebraska the bid in the amount of \$316,385.84 for Water Main District 453T, Sanitary Sewer District 522T and Sanitary Sewer Lift Station #22; and

WHEREAS, it has been determined that modifications to the work to be performed by The Diamond Engineering Co. are necessary; and

WHEREAS, such modifications have been incorporated into Change Order No. 1; and

WHEREAS, it is recommended that modifications to the work to be done by The Diamond Engineering Co. are necessary; and

WHEREAS, the result of such modifications will increase the contract amount by \$1,617.48 for a revised contract price of \$318,003.32,

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL OF THE CITY OF GRAND ISLAND, NEBRASKA, that the Mayor be, and hereby is, authorized and directed to execute Change Order No. 1 between the City Of Grand Island and The Diamond Engineering Co. of Grand Island, Nebraska to provide the modifications set out as follows:

- 404.37 Ton of Sandfill @ \$4.00 per ton\$ 1,617.48

- - -

Adopted by the City Council of the City of Grand Island, Nebraska, November 18, 2008.

Margaret Hornady, Mayor

Attest:

RaNae Edwards, City Clerk

Approved as to Form <input type="checkbox"/> _____ November 14, 2008 <input type="checkbox"/> City Attorney
