



City of Grand Island

Tuesday, September 8, 2015

Council Session

Item G-13

#2015-244 - Approving Change Order No. 1 Heartland Public Shooting Park Entry Road Project

Staff Contact: Todd McCoy

Council Agenda Memo

From: Todd McCoy, Parks and Recreation Director

Meeting: September 8, 2015

Subject: Approve Change Order No. 1 to J.I.L. Asphalt Paving Co. of Grand Island, Nebraska for the Heartland Public Shooting Park Entry Road Rehabilitation/Replacement Project

Presenter(s): Todd McCoy, Parks and Recreation Director

Background

On March 24, 2015 City Council approved, by Resolution 2015-81, the bid award to J.I.L. Asphalt Paving Co. to rehab the entry road at Heartland Public Shooting Park in the amount of \$205,144.70.

Discussion

Once work began the following changes were made resulting in an overall change in the contract of \$-9,370.00.

Decrease amount of asphaltic concrete	decrease	\$ -5,500.18
Increase asphaltic concrete for patching	increase	\$ 8,702.16
Decrease performance grade binder	decrease	\$-10,624.00
Decrease amount of tack coat	decrease	\$ -721.00
Increase earth shoulder construction	increase	\$ 780.00
Decrease water	decrease	\$ -480.00
Increase removed asphalt surface	increase	\$ 153.03
Decrease asphaltic concrete alternate bid	decrease	\$ -505.16
Increase of asphalt for intersections alternate bid	increase	\$ 192.13
Decrease performance graded binder alternate bid	decrease	\$ -1,308.08

Decrease tack coat alternate bid

decrease \$ -59.00

Alternatives

It appears that the Council has the following alternatives concerning the issue at hand. The Council may:

1. Move to approve
2. Refer the issue to a Committee
3. Postpone the issue to future date
4. Take no action on the issue

Recommendation

City Administration recommends that the City Council approve Change Order No. 1 for the Heartland Public Shooting Park Entry Road Rehabilitation/Replacement Project in the amount of \$-9,370.11. Doing so will decrease the total amount of the contract with J.I.L. Asphalt Paving Co. to \$195,774.59.

Sample Motion

Move to approve Change Order No. 1 to J.I.L. Asphalt Paving Co. of Grand Island, Nebraska for the rehab of the entry road at Heartland Public Shooting Park.



*Working Together for a
Better Tomorrow, Today.*

CHANGE ORDER #1

TO: **J.I.L. Asphalt Paving Co.
PO Box 2135
Grand Island, NE 68802**

PROJECT: **Heartland Public Shooting Park Entry Road Rehabilitation and Replacement**

You are hereby directed to make the following change in your contract.

1. Decrease amount of asphaltic concrete	decrease	\$ -5,500.18
2. Increase asphaltic concrete for patching	increase	\$ 8,702.16
3. Decrease performance grade binder	decrease	\$-10,624.00
4. Decrease amount of tack coat	decrease	\$ -721.00
5. Increase earth shoulder construction	increase	\$ 780.00
6. Decrease water	decrease	\$ -480.00
7. Increase removed asphalt surface	increase	\$ 153.03
8. Decrease asphaltic concrete alternate bid	decrease	\$ -505.16
9. Increase placement of asphalt for intersections alternate bid	increase	\$ 192.13
10. Decrease performance graded binder alternate bid	decrease	\$ -1,308.08
11. Decrease tack coat alternate bid	decrease	\$ -59.00

The original Contract Sum \$205,144.70

Previous Change Order Amount \$ 0.00

The Contract Sum is decreased by this Change Order \$ 9,370.11

The total modified Contract Sum to date \$ 195,774.59

The Contract Time is unchanged.

Approval and acceptance of this Change Order acknowledges understanding and agreement that the cost and time adjustments included represent the complete values arising out of and/or incidental to the work described herein. Additional claims will not be considered.

*City Hall • 100 East First Street • Box 1968 • Grand Island, Nebraska 68802-1968
(308) 385-5444 ext. 290 • Fax: 385-5488*

APPROVED: **CITY OF GRAND ISLAND**

By _____ Date _____
Mayor

Attest _____

Approved as to Form, City Attorney

ACCEPTED: **J.I.L. Asphalt Paving Co.**

By _____ Date _____

*City Hall • 100 East First Street • Box 1968 • Grand Island, Nebraska 68802-1968
(308) 385-5444 ext. 290 • Fax: 385-5488*

RESOLUTION 2015-244

WHEREAS, on March 24, 2015 by Resolution 2015-81, the City Council of the City of Grand Island awarded J.I.L. Asphalt Paving Co. of Grand Island, Nebraska, the bid in the amount of \$205,144.70, for the Heartland Public Shooting Park Entry Road Rehabilitation/Replacement; and

WHEREAS, it has been determined that additions and modifications to the entry road rehabilitation/replacement to be performed by J.I.L. Asphalt Paving Co. are necessary; and

WHEREAS, such modifications have been incorporated into Change Order No. 1; and

WHEREAS, the result of such modifications will decrease the contract amount by \$-9,370.11 for a revised contract price of \$195,774.59.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL OF THE CITY OF GRAND ISLAND, NEBRASKA, that the Mayor be, and hereby is, authorized and directed to execute Change Order No. 1 between the City of Grand Island and J.I.L. Asphalt Paving Co. of Grand Island, Nebraska to provide the modifications set out as follows:

- | | | |
|-----|---|-----------------------|
| 1. | Decrease amount of asphaltic concrete | decrease \$ -5,500.18 |
| 2. | Increase asphaltic concrete for patching | increase \$ 8,702.16 |
| 3. | Decrease performance grade binder | decrease \$-10,624.00 |
| 4. | Decrease amount of tack coat | decrease \$ -721.00 |
| 5. | Increase earth shoulder construction | increase \$ 780.00 |
| 6. | Decrease water | decrease \$ -480.00 |
| 7. | Increase removed asphalt surface | increase \$ 153.03 |
| 8. | Decrease asphaltic concrete alternate bid | decrease \$ -505.16 |
| 9. | Increase placement of asphalt for intersections alternate bid | increase \$ 192.13 |
| 10. | Decrease performance graded binder alternate bid | decrease \$ -1,308.08 |
| 11. | Decrease tack coat alternate bid | decrease \$ -59.00 |

- - -

Adopted by the City Council of the City of Grand Island, Nebraska, September 8, 2015.

Jeremy L. Jensen, Mayor

Attest:

RaNae Edwards, City Clerk

Approved as to Form	☐ _____
September 2, 2015	☐ City Attorney