



City of Grand Island

Tuesday, October 13, 2015

Council Session

Item G-9

#2015-277 - Approving Change Order No. 1 for the 2015 Asphalt Resurfacing Project No. 2015-AC-1

Staff Contact: John Collins, P.E. - Public Works Director

Council Agenda Memo

From: Terry Brown PE, Assistant Public Works Director

Meeting: October 13, 2015

Subject: Approving Change Order No. 1 for the 2015 Asphalt Resurfacing Project No. 2015-AC-1

Presenter(s): John Collins, Public Works Director

Background

The City Council awarded the bid, in the amount of \$955,830.76, for the 2015 Asphalt Resurfacing Project No. 2015-AC-1, to J.I.L. Asphalt Paving Co. of Grand Island, Nebraska on June 9, 2015 via Resolution No. 2015-146.

Any changes to the contract require council approval.

Discussion

Several factors have delayed completion of the project; including inclement weather and scheduling conflicts with events; therefore J.I.L. Asphalt Paving Co. is requesting the final completion date be changed from October 15, 2015 to November 15, 2015.

There will not be any contract amount increase with this change order.

Alternatives

It appears that the Council has the following alternatives concerning the issue at hand. The Council may:

1. Move to approve
2. Refer the issue to a Committee
3. Postpone the issue to future date
4. Take no action on the issue

Recommendation

City Administration recommends that the Council approve extending the completion date to November 15, 2015, as noted in Change Order No. 1.

Sample Motion

Move to approve the resolution.

RESOLUTION 2015-277

WHEREAS, on June 9, 2015, by Resolution 2015-146, the City Council of the City of Grand Island approved the bid of J.I.L. Asphalt Paving Co. of Grand Island, Nebraska in the amount of \$955,830.76 for the 2015 Asphalt Resurfacing Project, known as Project No. 2015-AC-1; and

WHEREAS, the completion of such project has been delayed due to several factors; and

WHEREAS, J.I.L. Asphalt Paving has requested an extension from October 15, 2015 to November 15, 2015 in order to complete the project; and

WHEREAS, there will not be any contract amount increase with such time extension; and

WEREAS, the Public Works Department supports such contract extension.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL OF THE CITY OF GRAND ISLAND, NEBRASKA, that the Mayor be, and hereby is, authorized and directed to execute Change Order No. 1 between the City of Grand Island and J.I.L. Asphalt Paving Co. of Grand Island, Nebraska to provide the requested time extension for the 2015 Asphalt Resurfacing Project No. 2015-AC-1.

- - -

Adopted by the City Council of the City of Grand Island, Nebraska, October 13, 2015.

Jeremy L. Jensen, Mayor

Attest:

RaNae Edwards, City Clerk

Approved as to Form	☐ _____
October 9, 2015	☐ City Attorney