



City of Grand Island

Tuesday, November 10, 2015

Council Session

Item G-9

#2015-303 - Approving Change Order No. 2 for the 2015 Asphalt Resurfacing Project No. 2015-AC-1

Staff Contact: John Collins, P.E. - Public Works Director

Council Agenda Memo

From: Terry Brown PE, Assistant Public Works Director

Meeting: November 10, 2015

Subject: Approving Change Order No. 2 for the 2015 Asphalt Resurfacing Project No. 2015-AC-1

Presenter(s): John Collins PE, Public Works Director

Background

The City Council awarded the bid, in the amount of \$955,830.76, for the 2015 Asphalt Resurfacing Project No. 2015-AC-1, to J.I.L. Asphalt Paving Co. of Grand Island, Nebraska on June 9, 2015 via Resolution No. 2015-146.

On October 13, 2015, by Resolution No. 2015-277, City Council approved a time extension from October 15, 2015 to November 15, 2015 for the 2015 Asphalt Resurfacing Project with no change in the contract amount.

Any changes to the contract require council approval.

Discussion

The reasons for the initial time extension included inclement weather and scheduling conflicts with events. At this point in the year Public Works staff has determined it in the best interest of the project to stop any further work from taking place to uphold the integrity of the roadway until next spring, with a final completion date of June 30, 2016.

There will not be any contract amount increase with this change order.

Alternatives

It appears that the Council has the following alternatives concerning the issue at hand. The Council may:

1. Move to approve
2. Refer the issue to a Committee
3. Postpone the issue to future date
4. Take no action on the issue

Recommendation

City Administration recommends that the Council approve extending the completion date to June 30, 2016, as noted in Change Order No. 2.

Sample Motion

Move to approve the resolution.



CONTRACT TIME EXTENSION No. 2

PROJECT: 2015 Asphalt Resurfacing Project No. 2015-AC-1

CONTRACTOR: J.I.L. Asphalt Paving Co.

AMOUNT OF ORIGINAL CONTRACT: \$955,830.76

CONTRACT DATE: June 9, 2015

Notice to Proceed Date -----	July 1, 2015
Original Completion Date -----	October 15, 2015
Change Order No. 1 Revised Completion Date -----	November 15, 2015
Change Order No. 2 Revised Completion Date -----	June 30, 2016

The Above Change Order Accepted:

J.I.L. Asphalt Paving Co.
Contractor

By _____ **Date** _____

Approval Recommended:

By _____ **Date** _____
John Collins PE, Public Works Director/City Engineer

Approved for the City of Grand Island, Nebraska

By _____ **Date** _____
Mayor

Attest _____
City Clerk

RESOLUTION 2015-303

WHEREAS, on June 9, 2015, by Resolution No. 2015-146, the City Council of the City of Grand Island approved the bid of J.I.L. Asphalt Paving Co. of Grand Island, Nebraska in the amount of \$955,830.76 for the 2015 Asphalt Resurfacing Project, known as Project No. 2015-AC-1; and

WHEREAS, on October 13, 2015, by Resolution No. 2015-277, City Council approved a time extension from October 15, 2015 to November 15, 2015 for such project; and

WHEREAS, Public Works staff has determined it in the best interest of the project to stop any further work from taking place to uphold the integrity of the roadway until next spring; and

WHEREAS, an extension from November 15, 2015 to June 30, 2016 is necessary in order to complete the project; and

WHEREAS, there will not be any contract amount increase with such time extension; and

WEREAS, the Public Works Department supports such contract extension.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL OF THE CITY OF GRAND ISLAND, NEBRASKA, that the Mayor be, and hereby is, authorized and directed to execute Change Order No. 2 between the City of Grand Island and J.I.L. Asphalt Paving Co. of Grand Island, Nebraska to provide the requested time extension for the 2015 Asphalt Resurfacing Project No. 2015-AC-1.

- - -

Adopted by the City Council of the City of Grand Island, Nebraska, November 10, 2015.

Jeremy L. Jensen, Mayor

Attest:

RaNae Edwards, City Clerk

Approved as to Form	☐ _____
November 6, 2015	☐ City Attorney