



City of Grand Island

Tuesday, December 15, 2009

Council Session

Item G19

#2009-323 - Approving Change Order Number 1 for Street Improvement Project No. 2009-P-3; First Street from Clark Street to Eddy Street

Staff Contact: Steven P. Riehle, Public Works Director

Council Agenda Memo

From: Steven P. Riehle, Public Works Director

Meeting: December 15, 2009

Subject: Approving Change Order Number 1 for Street Improvement Project No. 2009-P-3; First Street from Clark Street to Eddy Street

Item #'s: G-19

Presenter(s): Steven P. Riehle, Public Works Director

Background

The Diamond Engineering Company of Grand Island, Nebraska was awarded a \$95,206.60 contract on October 13, 2009 for the above project. The project provides for concrete pavement replacement on First Street from Clark Street to Eddy Street (eastbound US Highway 30). The concrete base underneath the asphalt surfacing on this section of roadway was failing.

Discussion

The soil underneath the concrete base was unsuitable and removal was necessary to allow for replacement of the foundation with suitable material. The lump sum cost for the removal of the unsuitable base material and replacement of approximately 825 cubic yards of suitable material is \$5,500.00. The price per cubic yard is deemed fair and reasonable when compared to the Nebraska Department of Road's average unit bid prices.

Alternatives

It appears that the Council has the following alternatives concerning the issue at hand. The Council may:

1. Move to approve
2. Refer the issue to a Committee
3. Postpone the issue to future date
4. Take no action on the issue

Recommendation

City Administration recommends that the Council approve Change Order Number 1 for Street Improvement Project No. 2009-P-3; First Street from Clark Street to Eddy Street.

Sample Motion

Move to approve Change Order Number 1.

City of Grand Island
100 East 1st Street
Grand Island, Nebraska 68801

CHANGE ORDER NUMBER 1

Date of Issuance: December 15, 2009

PROJECT: Street Improvement Project No. 2009-P-3; First Street from Clark Street to Eddy Street

CONTRACTOR: The Diamond Engineering Company

CONTRACT DATE: October 13, 2009

To remove the unsuitable base material and replace with suitable material.

- Removal and Replace Unsuitable Material 1.00 each lump sum \$ 5,500.00

The changes result in the following adjustment to the Contract Amount:

Contract Price Prior to This Change Order	\$ 95,206.60
Net Increase/Decrease Resulting from this Change Order	\$ 5,500.00
Revised Contract Price Including this Change Order.....	\$100,706.60

Approval Recommended:

By _____
Steven P. Riehle, Public Works Director

Date _____

The Above Change Order Accepted:

The Diamond Engineering Company
Contractor

By _____

Date _____

Approved for the City of Grand Island:

By _____
Margaret Hornady, Mayor

Attest: _____
RaNae Edwards, City Clerk

Date _____

R E S O L U T I O N 2009-323

WHEREAS, on October 13, 2009, by Resolution 2009-258, the City of Grand Island awarded The Diamond Engineering Company of Grand Island, Nebraska the bid in the amount of \$95,206.60 for Street Improvement Project No. 2009-P-3; First Street from Clark Street to Eddy Street; and

WHEREAS, it has been determined that modifications to the work to be performed by The Diamond Engineering Company are necessary; and

WHEREAS, such modifications have been incorporated into Change Order No. 1; and

WHEREAS, it is recommended that modifications to the work to be done by The Diamond Engineering Company are necessary; and

WHEREAS, the result of such modifications will increase the contract amount by \$5,500.00 for a revised contract price of \$100,706.60.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL OF THE CITY OF GRAND ISLAND, NEBRASKA, that the Mayor be, and hereby is, authorized and directed to execute Change Order No. 1 between the City Of Grand Island and The Diamond Engineering Company of Grand Island, Nebraska to provide the modifications.

- - -

Adopted by the City Council of the City of Grand Island, Nebraska, December 15, 2009.

Margaret Hornady, Mayor

Attest:

RaNae Edwards, City Clerk

Approved as to Form	☐ _____
December 10, 2009	☐ City Attorney