



City of Grand Island

Tuesday, April 26, 2011

Council Session

Item G13

**#2011-102 - Approving Change Order No. 1 for Fence Installation
at the Veterans Athletic Field Complex**

Staff Contact: Steve Paustian

Council Agenda Memo

From: Steve Paustian, Park and Recreation Director

Meeting: April 26, 2011

Subject: Change Order # 1, Relocation of Four Double Drive Service Gates in the Outfield Fences at the Veterans Athletic Field Complex

Item #'s: G-13

Presenter(s): Steve Paustian, Park and Recreation Director

Background

On January 10, 2011 a contract was entered into with Elkhorn Fence for \$26,052.00 to install fencing for the four Softball Fields at the Veterans Athletic Complex. All the posts for the installation of the fence had been set under a previous contract. After the installation of the underground sprinkling it became apparent that there was a conflict with the underground sprinkling system and the original location of the gate posts as installed.

Discussion

A change order in the amount of \$650.00 is being requested to relocate the gates to a location that no longer conflicts with the underground sprinkler system.

Alternatives

It appears that the Council has the following alternatives concerning the issue at hand. The Council may:

1. Move to approve
2. Refer the issue to a Committee
3. Postpone the issue to future date
4. Take no action on the issue

Recommendation

City Administration recommends that the Council approve the change order in the amount of \$650.00 to relocate the gates.

Sample Motion

Move to increase the amount of the contract to Elkhorn Fence in the amount of \$650.00.

Parks & Recreation Department



Working Together for a Better Tomorrow, Today.

CHANGE ORDER

TO: Elkhorn Fence, LLC.
P.O. Box 186
Elkhorn, NE 68022

CHANGE ORDER NO. 1

PROJECT: Fence Installation - Veterans Athletic Field Complex

You are hereby directed to make the following change in your contract.

- 1. Re-locate (4) double drive service gates in outfields increase \$ 650.00

The original Contract Sum \$26,052.00

Previous Change Order Amounts \$ 0.00

The Contract Sum is increased by this Change Order \$ 650.00

The total modified Contract Sum to date \$26,702.00

The Contract Time is unchanged.

Approval and acceptance of this Change Order acknowledges understanding and agreement that the cost and time adjustments included represent the complete values arising out of and/or incidental to the work described herein. Additional claims will not be considered.

APPROVED: CITY OF GRAND ISLAND

By Mayor Date

Attest

Approved as to Form, City Attorney

ACCEPTED: Elkhorn Fence, LLC

By [Signature] Date 4-18-11

RESOLUTION 2011-102

WHEREAS, on January 10, 2011 by Resolution 2011-6, the City Council of the City of Grand Island awarded the Elkhorn Fence Co. LLC. from Elkhorn, Nebraska, the bid in the amount of \$26,052.00, for the Fence Installation at the new Veterans Athletic Field Complex; and

WHEREAS, it has been determined that the relocation of (4) double drive service gates in the outfield fences to be performed by Elkhorn Fence Co. LLC. are necessary; and

WHEREAS, such modifications have been incorporated into Change Order No. 1; and

WHEREAS, the result of such modifications will increase the contract amount by \$650.00 for a revised contract price of \$26,702.00.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL OF THE CITY OF GRAND ISLAND, NEBRASKA, that the Mayor be, and hereby is, authorized and directed to execute Change Order No. 1 between the City of Grand Island and the Elkhorn Fence Co. from Elkhorn, Nebraska to provide the modifications set out as follows:

Re-locate (4) double drive service gates in outfield.....\$650.00

- - -

Adopted by the City Council of the City of Grand Island, Nebraska, April 26, 2011.

Jay Vavricek, Mayor

Attest:

RaNae Edwards, City Clerk

Approved as to Form ☐ _____
April 22, 2011 ☐ City Attorney