



# City of Grand Island

Tuesday, November 08, 2011

Council Session

## Item G10

**#2011-329 - Approving Change Order No. 1 for Concrete Ditch  
Liner and Headwall East of Harrison Street**

Staff Contact: John Collins, Public Works Director

# **Council Agenda Memo**

**From:** Terry Brown, Manager of Engineering Services

**Meeting:** November 8, 2011

**Subject:** Approving Change Order No. 1 for Concrete Ditch Liner and Headwall East of Harrison Street

**Item #'s:** G-10

**Presenter(s):** John Collins, Public Works Director

## **Background**

The Diamond Engineering Company of Grand Island, Nebraska was awarded a \$23,261.00 bid by the City Council on September 27, 2011 to install a concrete ditch liner and headwall east of Harrison Street.

The work consists of removing ends of existing corrugate metal pipe (C.M.P.), constructing a concrete ditch liner and headwall. The work is located east of Harrison Street, south of 1207 South Harrison Street.

## **Discussion**

To provide a stable base for the ditch liner it was determined that a crushed rock base was necessary. The work was not anticipated in the original construction work, but is necessary to complete the contract work and was discovered subsequent to entering the contract. The contractor provided a cost for furnishing and placing the crushed rock at \$1,725.00, which increased the bid amount to \$24,986.00.

## **Alternatives**

It appears that the Council has the following alternatives concerning the issue at hand. The Council may:

1. Move to approve
2. Refer the issue to a Committee
3. Postpone the issue to future date
4. Take no action on the issue

## **Recommendation**

City Administration recommends that the Council approve Change Order No. 1 for the Concrete Ditch Liner and Headwall East of Harrison Street.

## **Sample Motion**

Move to approve the resolution.

City of Grand Island  
100 East 1st Street  
Grand Island, Nebraska 68801

**CHANGE ORDER NUMBER 1**

**Date of Issuance:** November 8, 2011

**PROJECT:** Concrete Ditch Liner and Headwall East of Harrison Street

**CONTRACTOR:** The Diamond Engineering Company

**CONTRACT DATE:** September 27, 2011

Furnishing and placing crushed rock to create a stable base for the ditch liner.

The changes result in the following adjustment to the Contract Amount:

Contract Price Prior to This Change Order .....\$23,261.00

Net Increase/Decrease Resulting from this Change Order.....\$ 1,725.00

**Revised Contract Price Including this Change Order.....\$24,986.00**

**Approval Recommended:**

By \_\_\_\_\_  
John Collins, Public Works Director

Date \_\_\_\_\_

**The Above Change Order Accepted:**

The Diamond Engineering Company  
Contractor

By \_\_\_\_\_

Date \_\_\_\_\_

**Approved for the City of Grand Island:**

By \_\_\_\_\_  
Jay Vavricek, Mayor

Attest: \_\_\_\_\_  
RaNae Edwards, City Clerk

Date \_\_\_\_\_

RESOLUTION 2011-329

WHEREAS, on September 27, 2011, by Resolution 2011-276, the City of Grand Island awarded The Diamond Engineering Company of Grand Island, Nebraska the bid in the amount of \$23,261.00 to install a concrete ditch liner and headwall east of Harrison Street; and

WHEREAS, it has been determined that modifications to the work to be performed by The Diamond Engineering Company are necessary; and

WHEREAS, such modifications have been incorporated into Change Order No. 1; and

WHEREAS, the result of such modifications will increase the contract by the amount of \$1,725.00, for a total contract price of \$24,986.00.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL OF THE CITY OF GRAND ISLAND, NEBRASKA, that the Mayor be, and hereby is, authorized and directed to execute Change Order No. 1 between the City of Grand Island and The Diamond Engineering Company of Grand Island, Nebraska to provide the modifications.

- - -

Adopted by the City Council of the City of Grand Island, Nebraska, November 8, 2011.

\_\_\_\_\_  
Jay Vavricek, Mayor

Attest:

\_\_\_\_\_  
RaNae Edwards, City Clerk

Approved as to Form	☐ _____
November 2, 2011	☐ City Attorney