



City of Grand Island

Tuesday, November 12, 2002
Speical Mtg/Council Session

Item G17

#2002-351 - Approving Change Order with Galvan Construction for Shoemaker Hike/Bike Trail

The Park and Recreation Department has developed Change Order #1 to the contract for the construction of the Shoemaker Hike/Bike Trail. The contract was awarded to Galvan Construction of Grand Island, on June 11, 2002 in the amount of \$274,491.00. The net increase of Change Order #1 is \$3,570.50, which allows for an additional 18" culvert and an additional 5.75 acres of seeding. The revised contract amount will be \$278,491.00. Approval is recommended. See attached RESOLUTION.

Staff Contact: Steve Paustian

RESOLUTION 2002-351

WHEREAS, on May 21, 2002, by Resolution 2002-145, the City Council for the City of Grand Island awarded the bid for the construction of the Shoemaker Hike/Bike Trail to Galvan Construction of Grand Island, Nebraska; and

WHEREAS, it has been determined that modifications to the work to be performed by Galvan Construction are necessary; and

WHEREAS, such modifications have been incorporated into Change Order No. 1; and

WHEREAS, the result of such modifications for this project will increase the contract amount by \$3,570.50.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL OF THE CITY OF GRAND ISLAND, NEBRASKA, that the Mayor be, and hereby is, authorized and directed to execute Change Order No. 1 between the City of Grand Island and Galvan Construction to provide modifications as outlined on the attached list.

- - -

Adopted by the City Council of the City of Grand Island, Nebraska on November 12, 2002.

RaNae Edwards, City Clerk

Approved as to Form	?
November 7, 2002	? City Attorney

SHOEMAKER TRAIL PROJECT NO. STPB-40(49) C.M. 42178
 CITY OF GRAND ISLAND
 GRAND ISLAND, NEBRASKA
 GALVAN CONSTRUCTION

CHANGE ORDER NO. 1 - FINAL

OA PROJECT NO. 2001-0764

ITEM	UNITS	PLAN QTY.	AS CONST.	ADDEDUCT	PRICE	CONTRACT PRICE	ADJUSTED PRICE	ADDEDUCT	
Base Bid									
1	6" P.C. Concrete Bike Trail	S.Y.	11,420.00	11,451.00	31.00	20.50	234,110.00	234,745.50	635.50
2	6" Asphaltic Concrete Pavement	S.Y.	25.00	0.00	(25.00)	40.00	1,000.00	0.00	(1,000.00)
3	Build Bollard	EA.	8.00	8.00	0.00	50.00	400.00	400.00	0.00
4	Adjust Manhole to Grade	EA.	1.00	0.00	(1.00)	150.00	150.00	0.00	(150.00)
5	Adjust Valve to Grade	EA.	1.00	0.00	(1.00)	150.00	150.00	0.00	(150.00)
6	Adjust Fire Hydrant to Grade	EA.	1.00	0.00	(1.00)	600.00	600.00	0.00	(600.00)
7	Sawcut Pavement	L.F.	79.00	22.00	(57.00)	3.00	237.00	66.00	(171.00)
8	Pavement Removal	S.Y.	38.00	13.00	(25.00)	15.00	570.00	195.00	(375.00)
9	Remove and Salvage Fence	L.F.	108.00	108.00	0.00	3.00	324.00	324.00	0.00
10	Remove and Salvage Gate	EA.	2.00	2.00	0.00	100.00	200.00	200.00	0.00
11	Remove Culvert	L.F.	41.00	0.00	(41.00)	5.00	205.00	0.00	(205.00)
12	Remove and Salvage Culvert	L.F.	28.00	22.50	(5.50)	10.00	280.00	225.00	(55.00)
13	Remove & Reset 15" Reinforced Concrete F.E.S.	EA.	1.00	1.00	0.00	100.00	100.00	100.00	0.00
14	15" Reinforced Concrete Storm Sewer Pipe	L.F.	67.50	16.00	(51.50)	30.00	2,025.00	480.00	(1,545.00)
15	15" Corrugated Metal Pipe Culvert	L.F.	29.00	20.00	(9.00)	25.00	725.00	500.00	(225.00)
16	15" Round Equivalent Corrugated Metal Pipe Culvert	L.F.	31.00	38.00	7.00	25.00	775.00	950.00	175.00
17	15" Corrugated Metal F.E.S.	EA.	3.00	2.00	(1.00)	125.00	375.00	250.00	(125.00)
18	15" Round Equivalent Corrugated Metal F.E.S.	EA.	4.00	4.00	0.00	125.00	500.00	500.00	0.00
19	8" P.V.C. Pipe	L.F.	16.00	20.00	4.00	10.00	160.00	200.00	40.00
20	4" P.V.C. Pipe	L.F.	148.00	160.00	12.00	8.00	1,184.00	1,280.00	96.00
21	Erosion Control, Type "AAA"	S.Y.	187.30	187.30	0.00	20.00	3,746.00	3,746.00	0.00
22	Clearing and Grubbing	L.S.	1.00	1.00	0.00	1,000.00	1,000.00	1,000.00	0.00
23	Seeding	AC.	2.45	1.20	(1.25)	1,500.00	3,675.00	1,800.00	(1,875.00)
24	Earthwork	L.S.	1.00	1.00	0.00	22,000.00	22,000.00	22,000.00	0.00
Additional Items - Work Change Directive No. 1									
	18" Corrugated Metal Pipe Culvert	L.F.	0.00	10.00	10.00	25.00	0.00	250.00	250.00
	18" Corrugated Metal Flared End Section	EA.	0.00	1.00	1.00	150.00	0.00	150.00	150.00
	Seeding, Bluegrass	AC.	0.00	0.05	0.05	1,500.00	0.00	75.00	75.00
	Seeding, NDOR Type "B"	AC.	0.00	5.75	5.75	1,500.00	0.00	8,625.00	8,625.00
TOTAL ADD						\$274,491.00	\$278,061.50	\$3,570.50	